COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 24/ 2019

ESTI MATE SUMVARY 10: 21: 42
CONTI D C18158- COMBO ESTI MATE NO. 0033 FI NL SPEC YR: 2005
PCN: 18158- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1304.0 DAYS TIME ALLON 12/6/2018 FI XED COMPLETI ON DAl
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TIME: 122.21 ORI G TIME ALLOW 6/30/2018 FI XED COVPLETI ON DAl
PROJECT NO. FBR 0821- 094
SH 82 GRAND AVENUE BRI DGE ( F-07- A)
NAMVE OF ROAD:
PROJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 10/ 24/ 2019 DATE TI ME STARTED 01/05/2016
585 West Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED 07/31/2019
DATE CONTRACT EXECUTED 01/05/2016 DATE ACCEPTED 07/31/ 2019
Wat sonville CA 95076 (831) 724-1011 DATE NOTI CE TO PROCEED 01/05/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 49,589, 091. 92 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI:  $ 63,377,492.21 NON- PARTI Cl PATI NG 49, 589, 092. 08 -178,247.99
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 49, 589, 092. 08 -178,247.99
FUNDS AVAI LABLE: $ -0.16 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 49, 589, 092. 08 -178,247.99
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 176, 302. 70
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 49, 589, 092. 08 -1,945. 29
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 49, 589, 092. 08 -1,945. 29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ -1,945.29

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

Roadway

CAT NO0250

0005 201-00000

0010

202- 00001

0015

202- 00002

0020

202- 00010

0025

202- 00019

0030

202- 00021

0035

202- 00035

0040

202- 00080

0045

202- 00155

0050

202- 00155

0055 202-00200

C18158- COVBO
18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

of Structure

Renoval

Renoval

of Structure (Special)

Tree

*Renoval of

Inlet

*Renoval of

Manhol e

*Renoval of

*Renoval of

Pi pe

of Guard Post

Renoval

of wal

Renoval

of Wal

Renoval

*Renpoval of Sidewal k

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
15, 498. 00000
3. 000
EACH
2, 700. 00000
85. 000
EACH
422. 67000
165. 000
EACH
783. 00000
5. 000
EACH
1, 188. 00000
15. 000
EACH
1, 350. 00000
2,429. 000
LF
57. 56000
7.000
EACH
274. 44000
2, 412. 000
LF
53. 95000
258. 000
LF
53. 95000
1, 095. 000
5%

17.12000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

85. 000
0. 000
85. 000

165. 000
0. 000
165. 000

5. 000
0. 000
5. 000

15. 000
0. 000
15. 000

2, 409. 000
20. 000
2,429. 000

7.000
0. 000
7.000

2,244.700
167. 300
2,412.000

258. 000
0. 000
258. 000

1, 095. 040
-0.040
1, 095. 000

Page 2

ESTI MATE RUN 10/ 24/ 2019

1,151.

9, 025

.00

.00

.00

.00

.00

.00

20

.00

84

.00

. 68

10: 21: 42

AMOUNT

15, 498

8,100

35, 926

129,195

5, 940

20, 250

139, 813

1,921.

130, 127

13,919

18, 746

00

00

95

00

00

00

24

08

40

10

40



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0060 202-00202 *Renmoval of Gutter 526. 000 526. 000
LF 0. 000 0. 00
19. 70000 526. 000 10, 362. 20
0065 202-00203 *Rermoval of Curb and Gutter 3,222. 000 3,222. 000
LF 0. 000 0. 00
8. 37000 3,222.000 26, 968. 14
0070 202-00207 *Renmoval of Brick Pavers 1, 648. 000 1, 647.800
SY 0. 200 3.33
16. 63000 1, 648. 000 27,406. 24
0075 202-00210 *Renoval of Concrete Pavenent 4,990. 000 4,989. 540
SY 0. 460 6. 96
15. 12000 4,990. 000 75, 448. 80
0080 202-00220 *Renpoval of Asphalt Mat 24, 290. 000 24, 289. 460
SY 0. 540 6. 06
11. 23000 24,290. 000 272,776.70
0085 202-00250 *Renoval of Pavenent Marking 17, 908. 000 17,908. 400
SF -0.400 -1.19
2.97000 17, 908. 000 53, 186. 76
0090 202-00300 Renopval O Buil ding(s) 3. 000 3. 000
LS 0. 000 0. 00
17, 982. 00000 3. 000 53, 946. 00
0095 202- 00420 Renoval of Pedestrian Rail 102. 000 102. 000
LF 0. 000 0. 00
13. 50000 102. 000 1,377.00
0100 202-00700 *Renpoval of Light Standard 6. 000 6. 000
EACH 0. 000 0. 00
633. 00000 6. 000 3,798.00
0105 202-00827 *Rermoval of Pull Box 6. 000 6. 000
EACH 0. 000 0. 00
194. 77000 6. 000 1, 168. 62
0110 202-01000 *Renpval of Fence 199. 000 199. 000
LF 0. 000 0. 00

8. 80000 199. 000 1, 751. 20



CONTI D

CAT NO0250

0115

0120

0125

0130

0135

0136

0140

0145

0150

0155

0160

202-01170

203- 00010

203- 00060

203- 00100

203- 00510

900- 00024

203- 01500

203- 01510

203- 01550

203- 01594

203- 01597

C18158- COVBO

18158-BI D
FBR 0821- 094

Roadway

| TEM
DESCRI PTI ON
Renoval of Guardrail Type 7

*Uncl assi fi ed Excavation (Conplete In Place)

*Enbanknment Materi al

(Conpl ete In Place)

*Muck Excavation

Rock Fil

(Speci al)

Added Item (Ton)/ CO 023 Rock Fill

Speci al -

*Bl adi ng

*Backhoe

*Dozi ng

*Conbi nati on Loader

*Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 161. 000
LF
12. 28000
16, 010. 000
cy
29. 80000
19, 245. 000
cy
15. 01000
389. 000
cy
46. 33000
0. 000
cy
55. 63000
Causeway 5, 458. 880
TON
55. 63000
23.000
HOUR
166. 32000
102. 000
HOUR
166. 32000
36. 000
HOUR
120. 96000
82. 000
HOUR
127. 44000
95. 000
HOUR

239. 76000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,161. 000
0. 000

1, 161. 000

16, 010. 000
0. 000
16, 010. 000

19, 244.760
0. 240

19, 245. 000

. 610
0. 390
. 000

0. 000
0. 000
0. 000

5, 458.
0. 000
880

880

5, 458.

23. 000
0. 000
23.000

. 500
0.500
. 000

36. 000
0. 000
36. 000

82. 000
0. 000
82. 000

95. 000
0. 000
95. 000

Page 4

ESTI MATE RUN 10/ 24/ 2019

18

83

.00

.00

. 60

07

.00

.00

.00

16

.00

.00

.00

10: 21: 42

AMOUNT

14, 257

477,098

288, 867

18, 022

303, 677

3,825

16, 964

4,354

10, 450

22,777

08

00

45

37

.00

49

36

64

56

08

20



CONTI D

CAT NO0250

0162

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

203- 02330

206- 00066

207- 00205

208- 00002

208- 00020

208- 00035

208- 00040

208- 00045

208- 00051

208- 00052

208- 00070

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

Roadway

Laborer / CO-007 MCR No. 1

*Structure Backfill

(Fl owabl e Fly Ash)

*Topsoi

Erosion Log (12 Inch)

Silt

Fence

Aggregat e Bag

Check Dam

Concrete Washout

Structure

Storm Drain Inlet Protection (Type 1)

StormDrain Inlet Protection (Type 2)

*Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
536. 000
HOUR
34. 83000
563. 000
cy
221. 40000
336. 000
cy
80. 46000
3, 082. 000
LF
3. 76000
0. 000
LF
1. 83000
4, 676.000
LF
3. 24000
0. 000
EACH
105. 84000
4. 000
EACH
10, 265. 64000
772. 000
LF
4. 32000
0. 000
LF
4. 32000
6. 000
EACH

1, 063. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

536. 000
0. 000
536. 000

562. 950
0. 050
563. 000

336. 280
-0.280
336. 000

3, 082. 000
0. 000
3, 082. 000

0. 000
0. 000
0. 000

4,676. 000
0. 000
4,676.000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

772.000
0. 000
772.000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

Page 5

ESTI MATE RUN 10/ 24/ 2019

11.

-22.

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

18, 668

124,648

27,034

11,588

15, 150

41, 062

3,335

6, 382

88

20

56

32

.00

24

.00

56

04

.00

80



CONTI D

Roadway

CAT NO0250

0215 208-00103

0220

208- 00105

0225

208- 00106

0230

208- 00206

0235

208- 00300

0240

210- 00001

0245

210- 00750

0250

210- 00810

0255

210- 00810

0260

210- 01050

0265 210-01130

C18158- COMBO
18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

Renpval and Di sposal of Sedinent

Renoval and Disposal of Sedi nent

Sweepi ng ( Sedi nent

Rernoval )

Er osi on Control

Super vi sor

Tenporary Bermns

Reset Structure

St andard

*Reset Light

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

(Equi prent)

Reset Ground Sign Wayfinding ST-Al

Reset Ground Sign Messages Wayfinding ST-Al

*Reset Chain Link Fence

*Reset Guardrail Type 3

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
69. 000
HOUR
37. 08000
20. 000
HOUR
94. 88000
1,177. 000
HOUR
150. 66000
767. 000
DAY
324. 00000
3, 050. 000
LF
2. 56000
2.000
EACH
26, 570. 64000
6. 000
EACH
1, 688. 01000
0. 000
EACH
270. 00000
0. 000
EACH
270. 00000
18. 000
LF
34. 45000
125. 000
LF

18. 90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

69. 250
-0.250
69. 000

19. 500
0.500
20. 000

1,176. 500
0.500

1,177.000

. 000
0. 000
. 000

3, 050. 000
0. 000

3, 050. 000

2.000
0. 000
2.000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

18. 000
0. 000
18. 000

. 000
0. 000
. 000

Page 6

ESTI MATE RUN 10/ 24/ 2019

47

75

.27

.00

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

2,558

1,897

177, 326

248, 508

7,808

53, 141.

10, 128

620.

2,362

52

60

82

00

00

28

06

.00

.00

10

50



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0270 210-01170 Reset Cuardrail Type 7 2,070. 000 2,070. 000
LF 0. 000 0. 00
11. 88000 2,070. 000 24,591. 60
0275 210-04010 *Adj ust Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
612. 36000 1. 000 612. 36
0280 210- 04015 *Modi fy Manhol e 7.000 7.000
EACH 0. 000 0. 00
311. 04000 7.000 2,177. 28
0285 210- 04020 *Modi fy Inlet 4.000 4. 000
EACH 0. 000 0. 00
1, 420. 20000 4.000 5, 680. 80
0290 210-04050  *Adjust Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0. 00
0295 212-00006 Seedi ng (Native) 3.700 3. 656
ACRE 0. 044 45. 62
1, 036. 80000 3.700 3, 836. 16
0300 212-00022 Seedi ng (Riparian) 0. 200 0. 200
ACRE 0. 000 0. 00
1, 609. 20000 0. 200 321. 84
0305 212-00032 Soi | Condi tioning 3.900 3. 856
ACRE 0. 044 88. 81
2,018. 52000 3.900 7,872.23
0310 213-00002 Ml ching (Weed Free Hay) 1.200 1. 246
ACRE -0.046 -43.12
937. 44000 1.200 1,124.93
0315 213-00005 Mil chi ng (Decorative) 0. 000 0. 000
CF 0. 000 0. 00
9. 72000 0. 000 0.00
0320 213-00008 Mul ching (Wbod Chi p) 3, 404. 000 3, 404. 000
CF 0. 000 0. 00

8.21000 3, 404. 000 27,946. 84



CONTI D

PREV QTY/

Roadway

CAT NO0250

0325 213-00012

0330

213- 00061

0335

213- 00500

0340

214-00000

0345

214- 00201

0350

214-00225

0355

214-01010

0360

216- 00201

0365

240- 00000

0370

240- 00010

0375 240- 00020

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

Spray-on Mul ch Bl anket

Mil ch Tackifier

Tree Grate

Landscape Mai ntenance

Deci duous Tree (Tubeling)

Deci duous Tree (2.5 Inch Caliper)

Brush Layer Cutting

Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

W dlife Biologist

of Nests

Renoval

Netting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

0. 700
ACRE
2,970. 00000

249. 000
LB
2.70000

0. 000
EACH
3, 780. 00000

1. 000

15, 660. 00000

0. 000

EACH
9. 61000
0. 000

EACH
351. 00000
250. 000

EACH
3. 24000
10, 710. 160

SY

2.21000
306. 000

HOUR
102. 60000
20. 000

HOUR
132. 89000
3, 802. 000

sy

10. 94000

QrY TH'S PERI OD
QTY TO DATE

10, 710.
0
10, 710.

20.

3, 802.
. 000
3, 802.

. 700
. 000
. 700

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

160
000
160

. 000
. 000
. 000

000

. 000
20.

000

000

000

Page 8

ESTI MATE RUN 10/ 24/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

2,079

672.

15, 660

810.

23, 669

31, 395

2,657

41, 593

00

30

.00

00

.00

.00

00

45

60

80

88



CONTI D

Roadway

CAT NO0250

0380 304- 06000

0385

403- 00720

0390

403- 34721

0391

403-34721

0395

403-34771

0400

412- 00600

0401

412-00700

0405

412- 00800

0410

412-00801

0415

412-01000

0420 412-01001

C18158- COVBO

FBR 0821- 094

18158-BI D

| TEM
DESCRI PTI ON

*Aggr egat e Base Course (Cl ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Gading SX) (75) (PG 58-28)

HVA (G SX) (75) (PG 58-28)

*Hot M x Asphalt (Gading SX) (75) (PG 76-28)

Concrete Paverment (6 Inch)

Conc Pvnt (7 In) CO 036 CR-11

*Concrete Pavenent (8 Inch)

Concrete Pavenent (8 Inch) (Special)

Concrete Pavenent (10 Inch)

Concrete Pavenent (10 Inch) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

6, 000. 380

TON
34. 34000
938. 770

TON
243. 00000
0. 000

TON
108. 87000
2,004. 910

TON
95. 04000
337. 750

TON
109. 08000
223. 000

sy
77.72000
879. 000

sy
123. 08000
4,253. 000

sy
124. 03000
796. 000

sy
163. 07000
7, 611. 000

%
133. 38000
203. 000

sy

166. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6, 000. 380
0. 000
6, 000. 380

938. 770
0. 000
938. 770

0. 000
0. 000
0. 000

2,004.910
0. 000
2,004.910

337.750
0. 000
337.750

222.500
0.500
223.000

879. 400
-0. 400
879. 000

4, 253. 000
0. 000
4, 253. 000

796. 000
0. 000
796. 000

7,611. 000
0. 000
7,611. 000

203. 000
0. 000
203. 000

Page 9

ESTI MATE RUN 10/ 24/ 2019

38.

-49.

.00

.00

.00

.00

.00

86

.00

.00

.00

.00

10: 21: 42

AMOUNT

206, 053

228, 121.

190, 546

36, 841.

17, 331.

108, 187

527, 499

129, 803

1,015, 155

33, 829

05

11

.00

65

7

56

32

59

72

18

95



CONTI D

PREV QTY/

Roadway

CAT NO0250

0425 420-00113

0430

420- 00200

0435

506- 00036

0440

506- 00210

0445

506- 00226

0450

507- 00000

0453

507-00100

0455

514- 00100

0460

601-01000

0465

601-21010

0470 601-40002

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

Geotextile (Drainage) (O ass 2)

Ceotextile (Weed Barrier)

*Grouted Riprap (36 Inch) (Special)

*Riprap (9 Inch)

Riprap (24 Inch)

Concrete Slope and Ditch Paving

Conc S and D Pave (Reinf) Trickle Channel

CR-10

Hand Rai

Concrete Class B

Precast Concrete Unit

*Masonry Veneer (Brick)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

/ CO-029

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
sy
5. 40000
0. 000
%
3. 52000
57.000
cy
233. 28000
0. 000
TON
66. 33000
0. 000
TON
80. 60000
0. 600
cy
9, 937. 08000
10. 500
cy
474. 93000
17. 000
LF
108. 00000
2.000
cy
1, 386. 70000
5. 600
cy
7, 560. 00000
0. 000
SF

40. 87000

QrY TH'S PERI OD
QTY TO DATE

56.
. 440
57.

10.
. 000
10.

17.

. 000
. 000
. 000

. 000
. 000
. 000

560

000

. 000
. 000
. 000

. 000
. 000
. 000

. 600
. 000
. 600

500

500

000

. 000
17.

000

. 950
. 050
. 000

. 600
. 000
. 600

. 000
. 000
. 000

Page 10

ESTI MATE RUN 10/ 24/ 2019

102

69

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

13, 296

5,962

4,986

1,836

2,773

42,336

.00

.00

96

.00

.00

25

7

00

40

00

.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0475 601-40007 *Cut Stone Veneer (Ashler) 806. 000 806. 078
SF -0.078 -4.71
60. 33000 806. 000 48, 625. 98
0480 602-00000 *Rei nf orcing Steel 5, 208. 000 5, 208. 000
LB 0. 000 0. 00
0. 93160 5, 208. 000 4,851.77
0485 603-01125 *12 Inch Reinforced Concrete Pipe (Conplete In Place) 171. 000 170. 500
LF 0.500 54.00
108. 00000 171. 000 18, 468. 00
0490 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 901. 000 900. 710
LF 0. 290 31.71
109. 35000 901. 000 98, 524. 35
0490 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
17. 84000 0. 000 0. 00
0495 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 3,082. 000 3, 081. 950
LF 0. 050 17. 27
345. 49000 3, 082. 000 1, 064, 800. 18
0495 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
33.32000 0. 000 0. 00
0500 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 211. 000 210. 890
LF 0. 110 20.55
186. 84000 211.000 39, 423. 24
0505 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 168. 000 168. 000
LF 0. 000 0.00
312.12000 168. 000 52, 436. 16
0510 603-01425 *42 Inch Reinforced Concrete Pipe (Conplete In Place) 416. 000 416. 000
LF 0. 000 0. 00
277.56000 416. 000 115, 464. 96
0515 603-02185  *23x14 Inch Reinforced Concrete Pipe (Conplete In 88. 000 87.500
Pl ace
) LF 0.500 77.76

155. 52000 88. 000 13, 685. 76
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PCN: 18158-BI D ESTI MATE RUN
PRQIECT: FBR 0821- 094 ESTI MATE NO 0033
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

0515 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
38. 57000 0. 000 0. 00
0520 603-02245  *30x19 Inch Reinforced Concrete Pipe Elliptical 339. 000 338. 740
Conpl ete In
(Comp LF 0. 260 50. 26
193. 32000 339. 000 65, 535. 48
0525 603-02270  *34x22 Inch Reinforced Concrete Pipe Elliptical 61. 000 60.910
LF 0.090 17.01
189. 00000 61. 000 11, 529. 00
0530 603-05024 *24 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
1, 526. 04000 0. 000 0.00
0535 603-05042 *42 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3, 108. 24000 1. 000 3,108. 24
0540 603-50006 *6 Inch Plastic Pipe 282. 000 282.070
LF -0.070 -0.91
12. 96000 282. 000 3,654.72
0545 603-50006 *6 Inch Plastic Pipe Sanitary 21. 000 21. 000
LF 0. 000 0. 00
109. 08000 21.000 2,290. 68
0550 603-50012 *12 Inch Plastic Pipe 105. 000 104. 660
LF 0. 340 23. 45
68. 96000 105. 000 7,240.80
0555 604-00305 *Inlet Type C (5 Foot) 3. 000 3.000
EACH 0. 000 0. 00
5,292. 00000 3. 000 15, 876. 00
0560 604-00310 *Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6,428. 16000 1.000 6,428.16
0565 604-13005 *Inlet Type 13 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00

5, 076. 00000 3. 000 15, 228. 00
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PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0570 604-13010 *Inlet Type 13 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 013. 60000 1. 000 8, 013. 60
0575 604- 16005 *Inlet Type 16 (5 Foot) 7.000 7.000
EACH 0. 000 0. 00
6, 053. 40000 7.000 42,373.80
0580 604-19005 Inl et Special (5 Foot) 4.000 4.000
EACH 0. 000 0. 00
5, 594. 40000 4.000 22,377.60
0585 604-19105 *Inlet Type R L 5 (5 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
7,111. 80000 9. 000 64, 006. 20
0585 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
2,954. 70000 0. 000 0. 00
0590 604-19110 *Inlet Type R L 5 (10 Foot) 5.000 5. 000
EACH 0. 000 0. 00
11, 735. 28000 5. 000 58, 676. 40
0595 604-19115 *Inlet Type R L 5 (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
13, 643. 64000 2.000 27,287. 28
0600 604-19210 *Inlet Type R L 10 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
16, 394. 40000 2.000 32,788. 80
0605 604-19305 *Inlet Type R L 15 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
15, 444. 00000 1. 000 15, 444. 00
0610 604-19310 *Inlet Type R L 15 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
21, 222. 00000 1. 000 21, 222.00
0615 604-19710 *Inl et Special (Trench Drain) (10 Inch Wdth) 656. 000 655. 500
LF 0.500 41. 85

83. 70000 656. 000 54, 907. 20
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PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0620 604- 25005 *Vane Grate Inlet (5 Foot) 7.000 7.000
EACH 0. 000 0. 00
4, 865. 40000 7.000 34, 057. 80
0625 604-25006 *Vane Grate Inlet Special (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 865. 40000 2.000 9, 730. 80
0630 604-25010 *Vane Grate Inlet (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
14, 320. 80000 2.000 28, 641. 60
0635 604- 30000 *Manhol e Sl ab Base (Special) 2.000 2.000
EACH 0. 000 0. 00
53, 886. 60000 2.000 107,773. 20
0640 604-30005 *Manhol e Sl ab Base (5 Foot) 8. 000 8. 000
EACH 0. 000 0. 00
5,194. 80000 8. 000 41, 558. 40
0640 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 708. 15000 0. 000 0.00
0645 604-30010 *Manhol e Slab Base (10 Foot) 18. 000 18. 000
EACH 0. 000 0. 00
8, 377.56000 18. 000 150, 796. 08
0645 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 366. 95000 0. 000 0.00
0650 604-30015  *Manhol e Slab Base (15 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
10, 557. 00000 5. 000 52, 785. 00
0655 604-30020 *Manhol e Sl ab Base (20 Foot) 7.000 7.000
EACH 0. 000 0. 00
8, 537. 40000 7.000 59, 761. 80
0660 604-31015 *Manhol e Box Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00

11, 761. 20000 1. 000 11, 761. 20
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PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0665 604-39000 Manhol e Speci al 2. 000 2.000
EACH 0. 000 0. 00
8, 724. 89000 2.000 17,449.78
0670 604-39011 *Manhol e Special (10 Foot) (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
5, 132. 20000 1.000 5,132.20
0675 604-39025 *Manhol e Special (25 Foot) 2.000 2.000
EACH 0. 000 0. 00
30, 018. 60000 2.000 60, 037. 20
0680 604- 39030 *Manhol e Special (30 Foot) 2.000 2.000
EACH 0. 000 0. 00
34, 095. 60000 2.000 68, 191. 20
0685 604-39050 Manhol e (Traffic Management Systemn) 1. 000 1. 000
EACH 0. 000 0. 00
4,308. 75000 1. 000 4,308.75
0690 607-11525 *Fence (Pl astic) 286. 000 286. 000
LF 0. 000 0. 00
4. 48000 286. 000 1,281.28
0695 607-11580 *Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
11. 88000 0. 000 0. 00
0700 608-00000 Concrete Sidewal k 627. 000 627.100
SY -0.100 -5.76
57. 63000 627. 000 36, 134. 01
0705 608-00005 Concrete Sidewal k (Special) 2,227.000 2,226.910
5% 0.090 5.45
60. 61000 2,227.000 134, 978. 47
0706 608-00006 Conc Sidewalk (6 In) / CO 041 0. 000 0. 000
SY 0. 000 0. 00
76. 08000 0. 000 0.00
0710 608-00010 Concrete Curb Ranp 38. 000 37.590
Sy 0.410 35. 83

87.38000 38. 000 3,320. 44
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PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0715 608-00012 Curb Ranp (Special) 48. 000 47.800
5% 0. 200 17.75
88. 74000 48. 000 4,259.52
0720 608-00015 Det ect abl e War ni ngs 367. 000 366. 940
SF 0. 060 3.77
62. 75000 367.000 23,029. 25
0725 608-00050  *Brick Pavers 9, 002. 000 9, 001. 660
SF 0. 340 10. 89
32. 02000 9, 002. 000 288, 244. 04
0730 608-00060 *St one Pavers 1, 084. 000 1, 084. 000
SF 0. 000 0. 00
40. 05000 1, 084. 000 43,414. 20
0735 608-01000  *Bitumi nous Sidewal k 325.710 325.710
TON 0. 000 0. 00
243. 00000 325.710 79, 147.53
0740 609-20010 Curb Type 2 (Section B) 320. 000 320. 000
LF 0. 000 0. 00
34. 62000 320. 000 11, 078. 40
0745 609-21010 Curb and Gutter Type 2 (Section |-B) 2,561. 000 2, 560. 500
LF 0.500 17. 24
34. 47000 2,561. 000 88, 277. 67
0750 609-21020 Curb and Gutter Type 2 (Section II-B) 691. 000 691. 250
LF -0. 250 -9.71
38. 85000 691. 000 26, 845. 35
0755 609-21023 Curb and Gutter Type 2 (Section I1-B) (Special) 0. 000 0. 000
LF 0. 000 0. 00
38. 79000 0. 000 0. 00
0760 609-24000 CQutter Type 2 (Special) 52. 000 52. 000
LF 0. 000 0. 00
55. 74000 52. 000 2,898.48
0765 609-24002 CGutter Type 2 (2 Foot) 78.000 78.000
LF 0. 000 0. 00

23.38000 78. 000 1, 823. 64
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PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0766 609-24003 Cutter Ty 2 (3 Ft) CO 036 CR-11 25. 000 24.500
LF 0. 500 18. 25
36. 50000 25. 000 912. 50
0767 609-24004 Gutter Ty 2 (4 Ft) CO- 036 CR-11 149. 000 149. 000
LF 0. 000 0. 00
43.36000 149. 000 6, 460. 64
0770 609-40010 Curb Type 4 (Section B) 183. 000 183. 000
LF 0. 000 0.00
21.57000 183. 000 3,947.31
0775 613-00200 *2 Inch Electrical Conduit 6, 883. 000 6, 882. 500
LF 0.500 8.93
17. 85000 6, 883. 000 122, 861.55
0780 613-00400 *4 Inch Electrical Conduit 7,051. 000 7,051. 000
LF 0. 000 0.00
18. 94000 7,051. 000 133, 545. 94
0785 613-00600 *6 Inch Electrical Conduit 1, 308. 000 1, 308. 000
LF 0. 000 0. 00
51. 51000 1, 308. 000 67,375. 08
0790 613-01075 *3/4 Inch Electrical Conduit (Plastic) 422. 000 422.000
LF 0. 000 0.00
3. 25000 422. 000 1,371.50
0795 613-01100 *1 Inch Electrical Conduit (Plastic) 287.000 287.000
LF 0. 000 0. 00
3. 79000 287. 000 1,087.73
0800 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 176. 000 176. 000
LF 0. 000 0.00
6. 49000 176. 000 1,142. 24
0805 613-01200 *2 Inch Electrical Conduit (Plastic) 6, 265. 000 6, 265. 000
LF 0. 000 0. 00
10. 82000 6, 265. 000 67,787. 30
0810 613-01300 *3 Inch Electrical Conduit (Plastic) 453. 000 453. 000
LF 0. 000 0.00

7.03000 453. 000 3,184.59
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PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0815 613-07001 *Type One Pull Box 129. 000 129. 000
EACH 0. 000 0. 00
319. 21000 129. 000 41,178.09
0820 613-07002 *Type Two Pull Box 50. 000 50. 000
EACH 0. 000 0. 00
481. 52000 50. 000 24,076. 00
0825 613- 08000 *Vault (Install Only) 6. 000 6. 000
EACH 0. 000 0. 00
6, 893. 78000 6. 000 41, 362. 68
0830 613-16000 *Lum naire (Special) 169. 000 169. 000
EACH 0. 000 0. 00
2,692. 22000 169. 000 454, 985. 18
0830 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 552. 00000 0. 000 0. 00
0835 613-20000  *Light Standard and Luninaire (Install Only) 10. 000 10. 000
EACH 0. 000 0. 00
349. 50000 10. 000 3,495. 00
0840 613-40000 *Concrete Foundation Pad 1.000 1.000
EACH 0. 000 0. 00
916. 50000 1. 000 916. 50
0845 613-40010 *Li ght Standard Foundati on 23.000 23.000
EACH 0. 000 0. 00
1,175.11000 23.000 27,027. 53
0850 613-50100 *Li ghting Control Center 1. 000 1.000
EACH 0. 000 0. 00
32, 581. 81000 1. 000 32,581.81
0855 613-50130 *4-Plex Receptacle (Wth Back Box and Cover) 15. 000 15. 000
EACH 0. 000 0. 00
281. 33000 15. 000 4,219. 95
0860 614-00012 *Sign Panel (Class I1) 0. 000 0. 000
SF 0. 000 0. 00

37.80000 0. 000 0. 00
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PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
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CAT NO0250 Roadway

0865 614-00013 *Sign Panel (Class I11) 95. 000 95. 000
SF 0. 000 0.00
41. 04000 95. 000 3,898. 80
0870 614-00025 *Sign Panel (Cass I) (Install Only) 6. 000 6. 000
SF 0. 000 0. 00
27.00000 6. 000 162. 00
0875 614-00037  Sign Panel (Special) ST-G Ped-Bi ke Directional 1. 000 1.000
EACH 0. 000 0.00
2,311. 20000 1. 000 2,311. 20
0880 614-00041 *Si gn Post (Special) 4.000 4.000
EACH 0. 000 0. 00
1, 026. 00000 4.000 4,104.00
0885 614-00041  Sign Post (Special) 4 Inch Square - Length A 3. 000 3. 000
EACH 0. 000 0.00
475. 20000 3. 000 1, 425. 60
0890 614-00041 Sign Post (Special) 4 Inch Square - Length B 1. 000 1. 000
EACH 0. 000 0. 00
669. 60000 1.000 669. 60
0895 614-00041 Sign Post (Special) 3 Inch Round - Length A 0. 000 0. 000
EACH 0. 000 0. 00
55. 08000 0. 000 0. 00
0900 614-00041 Si gn Post (Special) Bracket - Break Safe AS4 4 Inch 3. 000 3. 000
Rect angu
EACH 0. 000 0. 00
1, 188. 00000 3. 000 3, 564. 00
0905 614-00041  Sign Post (Special) Bracket - 3 Inch Round Base 4. 000 4. 000
EACH 0. 000 0. 00
432. 00000 4.000 1, 728. 00
0910 614-41400 *Monot ube Overhead Sign Bridge (14 Inch Dianeter) 1. 000 1.000
EACH 0. 000 0. 00
40, 716. 00000 1.000 40, 716. 00
0915 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 2,416. 000 2,416. 000
LF 0. 000 0.00

2.06000 2,416. 000 4,976. 96
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PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
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UNIT PRI CE

CAT NO0250 Roadway

0920 614-87333 *Closed Circuit Television Canera (Traffic 1. 000 1. 000
Surveil |l ance)
EACH 0. 000 0. 00
17,772. 78000 1. 000 17,772.78
0925 619- 00002 *Wat er Service 23. 000 23.000
EACH 0. 000 0. 00
4,228. 20000 23.000 97, 248. 60
0930 619-00007  *Connect To Existing Waterline 13. 000 13. 000
EACH 0. 000 0. 00
1, 965. 60000 13. 000 25,552. 80
0935 619- 06060 *6 Inch Ductile Iron Pipe 35. 000 35. 000
LF 0. 000 0. 00
187. 92000 35. 000 6,577.20
0940 619-06080 *8 Inch Ductile Iron Pipe 875. 000 874.500
LF 0. 500 176. 04
352. 08000 875. 000 308, 070. 00
0945 619-06100 *10 Inch Ductile Iron Pipe 43. 000 43. 000
LF 0. 000 0. 00
251. 64000 43. 000 10, 820. 52
0950 619-06120 *12 Inch Ductile Iron Pipe 1, 051. 000 1, 051. 000
LF 0. 000 0. 00
178. 20000 1, 051. 000 187, 288. 20
0950 MATERI AL ALLOMANCE 0. 000
LF 0. 000 0. 00
37. 05000 0. 000 0. 00
0955 619- 06160 *16 Inch Ductile Iron Pipe 835. 000 834. 830
LF 0.170 50. 67
298. 08000 835. 000 248, 896. 80
0955 MATERI AL ALLOMANCE 0. 000
LF 0. 000 0. 00
61. 40000 0. 000 0. 00
0960 619-10160 *16 Inch Wel ded Steel Pipe 28. 000 27.500
LF 0. 500 315. 89

631. 78000 28. 000 17, 689. 84
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PCN: 18158-BI D ESTI MATE RUN
PRQIECT: FBR 0821- 094 ESTI MATE NO 0033
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

0960 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
73. 68000 0. 000 0. 00
0965 619-10200 *20 Inch Wl ded Steel Pipe 120. 000 120. 000
LF 0. 000 0.00
87. 48000 120. 000 10, 497. 60
0965 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
62. 61000 0. 000 0. 00
0970 619-10240 *24 Inch Wl ded Steel Pipe 109. 000 109. 000
LF 0. 000 0.00
132. 84000 109. 000 14, 479. 56
0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
121. 60000 0. 000 0. 00
0971 900- 00014 Added Item (Lunp Sum)/ / CO- 002 Waterline Casing Pipe 1. 000 1. 000
Spacers and Rubber Seal s
LS 0. 000 0.00
18, 416. 88000 1.000 18, 416. 88
0975 619-50060 3/4 Inch Plastic Pipe 400. 000 400. 000
LF 0. 000 0.00
5. 40000 400. 000 2,160. 00
0980 619-50120 1-1/2 Inch Plastic Pipe 931. 000 931. 000
LF 0. 000 0.00
8. 64000 931. 000 8,043. 84
0985 619-50160 2 Inch Plastic Pipe 3, 054. 000 3, 054. 000
LF 0. 000 0.00
10. 80000 3, 054. 000 32,983. 20
0990 619-50200 2-1/2 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0.00
11. 34000 0. 000 0. 00
0995 619-50240 3 Inch Plastic Pipe 5,519. 000 5, 519. 000
LF 0. 000 0.00

11. 88000 5,519. 000 65, 565. 72
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CURRENT PREV QTY/ ANMOUNT
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UNIT PRI CE

CAT NO0250 Roadway

1000 619-50320 4 Inch Plastic Pipe 1, 342. 000 1, 342.000
LF 0. 000 0. 00
16. 20000 1, 342. 000 21, 740. 40
1005 619-71516 *2 Inch Air and Vacuum Val ve 2.000 2.000
EACH 0. 000 0. 00
4, 833. 00000 2.000 9, 666. 00
1010 619- 75000 *Cast |ron Val ve Box 28. 000 28. 000
EACH 0. 000 0. 00
990. 36000 28. 000 27,730. 08
1015 619-75048 *6 Inch Gate Val ve 4. 000 4.000
EACH 0. 000 0. 00
1, 585. 44000 4.000 6,341.76
1020 619-75064 *8 Inch Gate Valve 10. 000 10. 000
EACH 0. 000 0. 00
2,198. 88000 10. 000 21,988. 80
1025 619-76120 *12 Inch Butterfly Valve 3.000 3. 000
EACH 0. 000 0. 00
2,958. 12000 3. 000 8,874. 36
1025 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 218. 16000 0. 000 0. 00
1030 619-76128 *16 Inch Butterfly Valve 9. 000 9. 000
EACH 0. 000 0. 00
4,596. 45000 9. 000 41, 368. 05
1035 621- 00450 *Det our Pavenent 6, 392. 000 6, 392. 320
Sy -0.320 -22.25
69. 52000 6, 392. 000 444, 371. 84
1040 621-00500 *Tenporary Bridge 1. 000 1. 000
LS 0. 000 0. 00
418, 999. 56000 1.000 418, 999. 56
1045 623-00156 Irrigation Bubbler 0. 000 0. 000
EACH 0. 000 0. 00

12. 96000 0. 000 0. 00
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. 000

. 875
. 125
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500

000
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20

99

.00

.00

.00

.00

.00

.00

.00

.00

00

10: 21: 42

AMOUNT

152.

855.

54

349.

3,119

326, 953

92,016

9, 685, 475

542, 656

.00

27

36

00

92

04

94

00

73

.00

80



CONTI D: C18158- COMBO

PCN: 18158-BI D

PRQIECT FBR 0821- 094

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0250 Roadway

1097 900- 00010

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

Added Item (Hour)/ CDOT PPIM/ CO 025

Pl an Devel opnent

Pl an | npl enentati on

1100 627-00005 *Epoxy Pavenent Marking

1105 627-00011 *Pavenent Marking Pai nt (\Waterborne)
1110 630-00000  *Fl aggi ng

1115 630- 00007 *Traffic Control Inspection

1120 630-00012 *Traffic Control Managenent

1125 630- 00040 *Traffic Incident Managenent

1130 630-00041 *Traffic Incident Managenent

1135 630-80001 *Fl ashi ng Beacon (Portabl e)

1140 630-80002 *Fl ashi ng Beacon (Sol ar)

1145 630-80335 *Barricade (Type 3 MA) (Tenporary)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
481. 000
HOUR
172. 80000
20. 000
GAL
162. 00000
23.000
GAL
81. 00000
53, 162. 000
HOUR
27.97000
200. 000
DAY
194. 40000
805. 000
DAY
1, 188. 00000
1. 000
LS
5, 184. 00000
0. 000
MON
729. 00000
18. 000
EACH
162. 00000
9. 000
EACH
810. 00000
20. 000
EACH

216. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

481. 000
0. 000
481. 000

19. 750
0. 250
20. 000

23. 000
0. 000
23.000

53, 161. 750
0. 250
53, 162. 000

200. 000
0. 000
200. 000

805. 000
0. 000
805. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

18. 000
0. 000
18. 000

9. 000
0. 000
9. 000

20. 000
0. 000
20. 000
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40

.00

.00

.99

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

83, 116

3,240

1, 863

1,486, 941.

38, 880

956, 340

5,184

2,916

7,290

4,320

80

00

00

14

00

00

00

.00

00

00

00



CONTI D:

PREV QTY/

Roadway

CAT NO0250

1150 630-80341

1155

630- 80342

1160

630- 80343

1165

630- 80344

1170

630- 80350

1175

630- 80355

1180

630- 80358

1185

630- 80360

1190

630- 80363

1195

630-80370

1200 630-80380

C18158- COMBO
18158-BI D
FBR 0821- 094

*Construction

*Construction

*Construction

*Construction

*Vertical

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON

Traffic Sign

Traffic Sign

Traffic Sign

Traffic Sign

Panel

(Panel Size A)

(Panel

Si ze B)

( Panel

Size O

(Speci al )

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

*Traffic Cone

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
252. 000
EACH
54. 00000
120. 000
EACH
54. 00000
40. 000
EACH
54. 00000
2, 145. 000
SF
19. 44000
15. 000
EACH
54. 00000
8. 000
EACH
1, 080. 00000
(c 7.000
EACH
162. 00000
275. 000
EACH
54. 00000
0. 000
EACH
54. 00000
4, 082. 000
LF
65. 25000
610. 000
EACH

5. 40000

QrY TH'S PERI OD
QTY TO DATE

40.
. 000
40.

2, 145.
-0.
2,145,

15.
. 000
15.

4,082.
. 000
4, 082.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

250
250
000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000
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.00

.00

.00

. 86

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

13, 608.

6, 480.

2, 160.

41, 698.

810.

8, 640.

1, 134.

14, 850.

266, 350.

3, 294.

00

00

00

80

00

00

00

00

.00

50

00



CONTI D

Roadway

CAT NO0250

1205 630-85006

1210

630- 85041

1215

630- 86810

1220

700- 70002

1225

700- 70010

1230

700-70011

1235

700- 70012

1240

700-70013

1245

700- 70014

1250

700- 70016

1255 700-70018

C18158- COVBO

FBR 0821- 094

18158-BI D

| TEM
DESCRI PTI ON

*| npact Attenuator (Sand Filled Plastic Barrel)

(Tenporary)

*Mobi | e Attenuator

*Traffic Signal

(Tenporary)

F/ A ANTI CI PATED CMO Rai | i ng

F/ A M nor Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

I ncentive

F/ A Concrete Pavenent

F/ A Incentive Lane Rental

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
3, 672. 00000
163. 000
DAY
756. 00000
0. 000
EACH
18, 304. 08000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
31, 277. 830
FA
1. 00000
20, 714. 020
FA
1. 00000
63, 138. 140
FA
1. 00000
250, 000. 000
FA
1. 00000
2, 421. 650
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 500
0.500
6. 000

163. 000
0. 000
163. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

31, 277. 830
0. 000
31, 277.830

14, 302. 630
6,411. 390
20, 714.020

60, 846. 630
2,291.510
63, 138. 140

250, 000. 000
0. 000
250, 000. 000

2,573. 280
-151. 630
2,421. 650

0. 000
0. 000
0. 000
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1, 836.

6,411.

2,291.

-151.

00

.00

.00

.00

.00

.00

39

51

.00

63

.00

10: 21: 42

AMOUNT

22,032

123, 228

31,277

20,714

63, 138

250, 000

2,421.

00

00

.00

.00

.00

83

02

14

00

65

.00



CONTI D

Roadway

CAT NO0250

1260 700-70019

1265

700- 70082

1270

700- 70195

1275

700- 70310

1280

700- 70380

1285

700- 70589

1290

700- 71000

1292

700- 70035

1293

700- 70035

1294

700- 70035

2230 208-00400

C18158- COMBO
18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

F/ A Asphal t Cenent

F/ A Furnish & Install

El ectri cal

COLORADO DEPARTMENT OF TRANSPORTATI ON

Cost Adj ust ment

ESTI MATE NO 0033

Servi ce

F/A Uilities and Maintenance of Field Facilities

F/ A Landscapi ng

F/ A Erosion Control

F/ A Envi ronnent al

CMEC Overrun Pool

F/A/ CO 002 UniformTraffic

Springs)

F/ A Public |Information

F/ A Travel

Demand Managenent

Water Control / CO 009

Cont r ol

(CO-038)

Health & Safety Managenent

(Cty of G enwood

F

11, 992. 460

1. 00000

2, 685. 360

1. 00000

41,777.160

1. 00000

37,211.520

1. 00000

962. 960

1. 00000

0. 000

1. 00000

0. 000

1. 00000

130, 643. 000

1. 00000

118, 184. 140

1. 00000

49, 928. 620

1. 00000

1. 000

38, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

21, 501.
-9, 509.

870
410

11, 992. 460

2, 685. 360
0. 000

2, 685. 360

41, 682. 220
94. 940

41, 777.160

38, 427. 740
-1, 216.

37, 211.

220
520

. 960
0. 000
. 960

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

130, 643. 000
0. 000

130, 643. 000

118, 184. 140
0. 000

118, 184. 140

49, 928. 620
0. 000

49, 928. 620

1. 000
0. 000
1. 000

Page 27

ESTI MATE RUN 10/ 24/ 2019

-9, 509.

94,

-1, 216.

41

.00

22

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

11, 992

2,685

41, 777

37, 211.

962.

130, 643

118, 184

49, 928

38, 000

46

36

16

52

96

.00

.00

00

14

62

00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28
PCN: 18158-BI D ESTI MATE RUN 10/ 24/ 2019
PRQIECT FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0250 Roadway
2235 250-00050 Moni tori ng Technician / CO 009 113. 000 112.670
HOUR 0. 330 74.25
225. 00000 113. 000 25,425. 00
2240 250-00120 Mat erial Sanpling and Delivery / CO 009 10. 000 10. 000
EACH 0. 000 0. 00
925. 00000 10. 000 9, 250. 00
2245 900- 00024  Added Item (Ton)/ Material Handling (Stockpile) / 168. 840 168. 840
CO- 009
TON 0. 000 0.00
135. 00000 168. 840 22,793. 40
2250 900-00024 Added Item (Ton)/ Solid Waste Disposal / CO 009 1, 000. 650 1, 000. 650
TON 0. 000 0. 00
210. 00000 1, 000. 650 210, 136. 50
2255 700- 70037 F/ A Contami nated Soil / CO 009 16, 728. 660 16, 728. 660
FA 0. 000 0.00
1. 00000 16, 728. 660 16, 728. 66
2260 700-70035 F/ A Snownelt System Repairs / CO 007 MCR No. 2 1, 851. 980 1,851.980
FA 0. 000 0. 00
1. 00000 1, 851. 980 1,851.98
2265 900-00007 Added Item (Each)/ Install Backflow Prevention / 8. 000 8. 000
CO 007 MCR No. 3
EACH 0. 000 0. 00
2, 825. 00000 8. 000 22,600. 00
2270 700-70035 F/ A Pedestrian ADA Shuttle / CO 007 MCR No. 4 7,507. 080 7,507. 080
FA 0. 000 0. 00
1. 00000 7,507. 080 7,507.08
2285 900-00006 Added Item (Dollar)/ Wrking Tinme Violation Incident - 3, 450. 000 -3, 450. 000
Rat e
DOL 0. 000 0.00
1. 00000 -3, 450. 000 -3,450. 00
2290 900-00006  Added Item (Dollar)/ Overweight Price Reduction - SS -2,256.000 -2, 256. 000
105. 18
DOL 0. 000 0. 00
1. 00000 -2, 256. 000 -2,256.00
2305 900- 00004 Added Item (Cubic Yard)/ Install North Causeway / 2,918. 000 2,918. 000
CO 021
cY 0. 000 0.00
96. 01000 2,918. 000 280, 157. 18



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

2310 700-70035 F/A Wnter Protect 8th St Concrete / CO 022 MCR No. 5 3,728. 210 3,728. 210
FA 0. 000 0.00
1. 00000 3,728. 210 3,728.21
2365 700- 70035 F/ A Wnter Concrete Protection CO 036 CR-11 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2370 202-05026 Sawi ng Asphalt Mat (6 In) CO 036 CR 11 1, 462. 000 1, 462. 000
LF 0. 000 0.00
4.00000 1, 462. 000 5, 848. 00
2375 900-00022  Added Item (Square Yard)/ Anti-Gaffiti Coating / 2, 356. 000 2, 356. 000
CO- 037
SY 0. 000 0. 00
38. 33000 2, 356. 000 90, 305. 48
2385 900- 00014 Added Item (Lunmp Sum/ JV #53 Wall R StormDrain / 1. 000 1.000
CO 042 MCR- 28
LS 0. 000 0.00
8, 748. 00000 1. 000 8, 748. 00
2400 202-00831 Rem Traf Sig Head CO- 044 / JV#74 13. 000 13. 000
EACH 0. 000 0. 00
100. 00000 13. 000 1, 300. 00
2405 614-70000 Prog Traf Sig Face CO 044 /| JV#74 13. 000 13. 000
EACH 0. 000 0.00
4,861. 89000 13. 000 63, 204. 57
2410 607-53173 Fence CL (Spec) (72 In) / CO 045 1, 100. 000 1, 100. 000
LF 0. 000 0. 00
28. 66000 1, 100. 000 31, 526. 00
2415 607-52905 End Post (CL) (72 in) / CO 045 2.000 2.000
EACH 0. 000 0.00
215. 00000 2.000 430. 00
2420 607-52910 Corner and Line Br Post (CL) (72 in) / CO 045 2.000 2.000
EACH 0. 000 0. 00
245. 00000 2.000 490. 00
2425 607-53197 Fence CL (Spec) (96 In) / CO 045 222.000 222.000
LF 0. 000 0. 00

49. 44000 222.000 10, 975. 68



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30
PCN: 18158- BI D ESTI MATE RUN 10/ 24/ 2019
PRQIECT FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0250 Roadway
2430 607-60208 8 Ft Gate S (CL) Post & Bracing / CO 045 1. 000 1. 000
EACH 0. 000 0.00
2,200. 00000 1. 000 2,200. 00
2435 607-53244 Fence CL (144 In) (Spec) / CO 045 73.000 73.000
LF 0. 000 0. 00
178. 33000 73. 000 13,018. 09
2440 626-00100 Mobi i zation (W o Autopay) / CO 045 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
2445 900- 00014 Added Item (Lunp Sum)/ Lift Station Fence / CO 045 1. 000 1. 000
LS 0. 000 0. 00
15, 776. 00000 1. 000 15, 776. 00
2450 900-00014 Added Item (Lump Sum)/ Install Turnstile / CO 045 1. 000 1.000
LS 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00
2455 206- 00000 Str Excav / CO 046 427.000 427. 000
cY 0. 000 0. 00
65. 50000 427. 000 27, 968. 50
2460 507-00100 Conc S and D Pave (Reinf) / CO 046 144.000 144. 000
cY 0. 000 0.00
810. 00000 144. 000 116, 640. 00
2465 900- 00005 Added Item (Day)/ Place Concrete at N ght / CO 046 2.000 2.000
DAY 0. 000 0.00
5, 000. 00000 2.000 10, 000. 00
2470 900- 00004  Added Item (Cubic Yard)/ San Diego Buff / CO 046 144. 000 144. 000
cY 0. 000 0.00
80. 00000 144. 000 11, 520. 00
2485 900- 00014 Added Item (Lunp Sum)/ DDA Monunent Install & Wre / 1. 000 1. 000
CO- 048 MCR- 40
LS 0. 000 0. 00
11, 420. 00000 1. 000 11, 420.00
2490 612-00021 Delin (Ty I) (Barrier) / CO 048- MCR-41 50. 000 50. 000
EACH 0. 000 0.00
35. 64000 50. 000 1, 782. 00



CONTI D

CAT NO0250

2495

2500

2505

2510

2515

2520

2525

2530

2535

2540

2545

900- 00004

614-87690

900- 00021

626- 00100

627-30105

627-30110

900- 00014

900- 00007

900- 00014

603- 00036

626- 00100

C18158- COMBO
18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

Roadway

Added Item (Cubic Yard)/ JV #87 Planter Topsoil /

CO- 048 MCR-42

Et hernet Switch / CO 048 MCR-43

Added Item (Square Foot)/ JV #56 Paver Cost

CO- 048 MCR- 44

Mobi | i zation (w o Autopay) Pavenent Marking / CO 050

MCR- 45

Pvmt Mg Paint (WS) / CO 050 MCR-46

Pvnt Mkg Paint (XS) / CO 050 MCR-47

Added Item (Lunmp Sum)/ JV #81 Landscape Restoration /

CO- 050 MCR-48

Added Item (Each)/ JV #94 Honey Locust Trees / CO 050

MCR- 49

Added Item (Lunmp Sum)/ JV #82 Pedestrian Access /

CO- 050 MCR- 50

Cul vert Lining (36 In) / CO 051

Mobi | i zation (w o Autopay) / CO 051

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
48. 000
CcY
231. 50000
1. 000
EACH
1, 784. 00000
I ncrease / 9, 101. 000
SF
2.08000
1. 000
LS
6, 500. 00000
248. 000
SF
16. 65000
1, 302. 000
SF
13. 32000
1. 000
LS
8, 849. 00000
12. 000
EACH
403. 65000
1. 000
LS
14, 319. 00000
75. 000
LF
475. 20000
1. 000
LS

16, 200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

48. 000
0. 000
48. 000

1. 000
0. 000
1.000

9, 101. 000
0. 000
9, 101. 000

1. 000
0. 000
1.000

248. 000
0. 000
248. 000

1, 302. 000
0. 000
1, 302. 000

1. 000
0. 000
1. 000

12. 000
0. 000
12. 000

1. 000
0. 000
1. 000

75. 000
0. 000
75. 000

1. 000
0. 000
1. 000

Page 31

ESTI MATE RUN 10/ 24/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

11,112

1, 784.

18, 930

6, 500

4,129

17,342

8, 849

4,843

14, 319

35, 640

16, 200

00

00

08

00

20

64

00

80

00

00

00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

2550 614-03002 Conc Footing (Ty 2) / CO 052 MCR-51 4. 000 4.000
EACH 0. 000 0. 00
1, 350. 00000 4.000 5, 400. 00
2555 900- 00014 Added Item (Lunp Sum)/ Install COGS Pl aques JV#95 / 1. 000 1. 000
CO- 052 MCR-52
LS 0. 000 0. 00
4, 388. 29000 1. 000 4, 388. 29
2560 900-00014 Added Item (Lunmp Sum)/ Rai nmaster Eagle JV#96 / CO 052 1. 000 1.000
MCR- 53
LS 0. 000 0. 00
9, 986. 69000 1. 000 9, 986. 69
2565 900-00014 Added Item (Lunp Sum)/ Abut. 9 Plaque JV#98 / CO 052 1. 000 1. 000
MCR- 54
LS 0. 000 0. 00
14, 587. 16000 1. 000 14,587.16
2570 900- 00014 Added Item (Lunmp Sum)/ S2M Seal & Trim Grates / CO 052 1. 000 1.000
MCR- 55
LS 0. 000 0. 00
5, 705. 56000 1. 000 5, 705. 56
2575 900- 00014 Added Item (Lunp Sum)/ S2M Abut. 9 Stairs / CO 052 1. 000 1. 000
MCR- 56
LS 0. 000 0. 00
7,588. 17000 1. 000 7,588. 17
2580 900-00014  Added Item (Lunp Sum)/ S2M Seal Curb Joints / CO 052 1. 000 1. 000
MCR- 57
LS 0. 000 0. 00
7,070. 82000 1. 000 7,070. 82
2585 900-00012 Added Item (Foot)/ Precast Footer Block / CO 052 518. 000 518. 000
MCR- 58
LF 0. 000 0. 00
22. 46000 518. 000 11, 634. 28
2590 626-00100 Mobi | i zation (w o Autopay) Additional Signs / CO 052 1. 000 1.000
MCR- 59
LS 0. 000 0. 00
4,918. 32000 1. 000 4,918. 32
2595 900- 00014 Added Item (Lunp Sum)/ Redesigned Precast JV#73 / 1. 000 1. 000
CO- 052 MCR- 60
LS 0. 000 0. 00
23,471. 12000 1. 000 23,471.12
2600 900-00014  Added Item (Lunp Sum)/ Removal of Substructure / 1.000 1.000
CO 053
LS 0. 000 0. 00

117, 740. 43000 1. 000 117, 740. 43



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

2605 900-00012  Added Item (Foot)/ Guardrail Type 7 (Style CD) JV#67 / 321. 000 321. 000
CO- 054
LF 0. 000 0.00
144. 67000 321. 000 46, 439. 07
2610 900-00006 Added Item (Dollar)/ Subcontractor Non-Payment C ains 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
2615 700-70035 F/ A Sawcut \all at Pipe P-C-703 / CO 056 MCR-61 2,770.200 2,770. 200
FA 0. 000 0.00
1. 00000 2,770.200 2,770.20
2620 700-70035 F/ A Exc w Hammer / CO 056 MCR-62 2,141. 290 2,141. 290
FA 0. 000 0. 00
1. 00000 2,141. 290 2,141.29
2625 700-70035 F/ A Water Service Repair / CO 056 MCR-63 2,783.160 2,783.160
FA 0. 000 0.00
1. 00000 2,783.160 2,783.16
2630 612-00036 Delin (Flex) (Sq Base) / CO 56 MCR-64 8. 000 8. 000
EACH 0. 000 0. 00
125. 00000 8. 000 1, 000. 00

CAT 0250 CURRENT AMI $28, 201, 455.98 $ 11, 596. 15 $28, 201, 455. 98
CAT NO0251 Detour

1295 202-00010 *Renoval of Tree 8. 000 8. 000
EACH 0. 000 0.00
783. 00000 8. 000 6, 264. 00
1300 202-00035 *Rermoval of Pipe 58. 000 58. 000
LF 0. 000 0.00
57. 56000 58. 000 3, 338. 48
1305 202- 00200 *Renoval of Sidewal k 374.000 374.150
Sy -0.150 -2.57
17.12000 374. 000 6, 402. 88
1310 202-00202 *Renpval of Cutter 187. 000 186. 500
LF 0. 500 9.85

19. 70000 187. 000 3, 683. 90



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 18158-BI D
PRQIECT FBR 0821- 094 ESTI MATE NO 0033
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0251 Det our
1315 202- 00203 *Renpoval of Curb and Cutter 1, 131. 000
LF
8. 37000
1320 202-00206 *Rermoval of Concrete Curb Ranp 25. 000
Sy
6. 37000
1325 202-00210 *Renpoval of Concrete Pavenent 1, 831. 000
SY
15. 12000
1330 202-00220 *Renmoval of Asphalt Mat 7,610. 000
Sy
11. 23000
1335 202- 00240 *Renpoval of Asphalt Mt (Pl aning) 20, 131. 000
SY
2.69000
1340 202-00250 *Rermoval of Pavenent Marking 6, 985. 000
SF
2.97000
1345 202- 00700 *Renpoval of Light Standard 5. 000
EACH
633. 00000
1350 202-00810 *Rermoval of Ground Sign 30. 000
EACH
48. 60000
1355 202- 00895 Renoval of |npact Attenuator 1. 000
EACH
1, 620. 00000
1360 202-01000 *Rermoval of Fence 270. 000
LF
8. 80000
1365 202-01130 *Renoval of Guardrail Type 3 137. 000
LF

3.13000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,130. 500
0.500

1, 131. 000

25. 000
0. 000
25. 000

1, 831.
-0.130

130

1, 831. 000

7,610. 220
-0.220
7,610. 000

20, 130. 900
0. 100

20, 131. 000

6, 985.
0. 000

000

6, 985. 000

5. 000
0. 000
5. 000

30. 000
0. 000
30. 000

1. 000
0. 000
1. 000

270. 000
0. 000
270. 000

. 000
0. 000
. 000

Page 34

ESTI MATE RUN 10/ 24/ 2019

.19

.00

.97

.47

.27

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

9, 466

159.

27,684

85, 460

54, 152

20, 745

3,165

1, 458.

1, 620.

2,376

428.

47

25

72

30

39

45

00

00

00

00

81



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 35

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0251 Detour

1370 202-01170 Renoval of Guardrail Type 7 0. 000 0. 000
LF 0. 000 0. 00
12. 28000 0. 000 0. 00
1375 202- 04002 *Cl ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
777.60000 0. 000 0. 00
1380 203-00010 *Uncl assified Excavation (Conplete In Place) 13, 188. 000 13, 188. 000
cY 0. 000 0. 00
29. 80000 13, 188. 000 393, 002. 40
1385 203-00060  *Embankment Material (Conplete In Place) 5, 858. 000 5, 858. 000
cY 0. 000 0. 00
15. 01000 5, 858. 000 87,928. 58
1390 203-01500 *Bl adi ng 5. 000 5. 000
HOUR 0. 000 0. 00
166. 32000 5. 000 831. 60
1395 203-01510 *Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
166. 32000 0. 000 0. 00
1400 203-01550 *Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
120. 96000 0. 000 0. 00
1405 203-01594 *Conbi nati on Loader 17. 000 17. 000
HOUR 0. 000 0. 00
127. 44000 17. 000 2,166. 48
1410 203-01597 *Pot hol i ng 5. 000 5. 000
HOUR 0. 000 0. 00
239. 76000 5. 000 1, 198. 80
1415 208-00050 StormDrain Inlet Protection 115. 000 115. 000
EACH 0. 000 0. 00
182. 52000 115. 000 20, 989. 80
1420 210-00007 *Reset \Weel Stop 12. 000 12. 000
EACH 0. 000 0. 00

23.76000 12. 000 285.12



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0251 Detour

1425 210- 00050 *Reset Fire Hydrant 2.000 2.000
EACH 0. 000 0. 00
9, 666. 00000 2.000 19, 332. 00
1430 210-00750 *Reset Light Standard 0. 000 0. 000
EACH 0. 000 0. 00
1, 688. 01000 0. 000 0.00
1431 210-00810 Res Ground Sign / CO 017 CR-7 0. 000 0. 000
EACH 0. 000 0. 00
118. 80000 0. 000 0. 00
1435 210-00815 *Reset Sign Panel 2.000 2.000
EACH 0. 000 0. 00
135. 00000 2.000 270. 00
1440 210-00840 *Reset Traffic Signal Pole 1. 000 1.000
EACH 0. 000 0. 00
2,759. 24000 1. 000 2,759. 24
1445 210- 00855 *Reset Traffic Signal Controller Cabinet 0. 000 0. 000
EACH 0. 000 0. 00
4, 230. 84000 0. 000 0.00
1450 210-01130 *Reset Cuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
18. 90000 0. 000 0. 00
1455 210- 04010 *Adj ust Manhol e 24.000 24.000
EACH 0. 000 0. 00
612. 36000 24.000 14, 696. 64
1460 210-04020 *Modify Inlet 3. 000 2.500
EACH 0.500 710. 10
1, 420. 20000 3. 000 4, 260. 60
1465 210- 04050 *Adj ust Val ve Box 13. 000 13. 000
EACH 0. 000 0. 00
378. 00000 13. 000 4,914.00
1470 212-00006 Seeding (Native) 0. 500 0.500
ACRE 0. 000 0. 00

1, 036. 80000 0. 500 518. 40



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0251 Detour

1475 213-00008 Mul ching (Wbod Chi p) 0. 000 0. 000
CF 0. 000 0. 00
8.21000 0. 000 0. 00
1480 214-00230 Deci duous Tree (3 Inch Caliper) 0. 000 0. 000
EACH 0. 000 0. 00
415. 80000 0. 000 0. 00
1485 304-06000  *Aggregate Base Course (C ass 6) 2,221. 360 2, 230. 360
TON -9.000 -309. 06
34. 34000 2,221. 360 76, 281. 50
1490 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
108. 87000 0. 000 0. 00
1495 403-34771  *Hot M x Asphalt (Grading SX) (75) (PG 76-28) 0. 000 0. 000
TON 0. 000 0.00
109. 08000 0. 000 0. 00
1496 403-34751 HVA (G SX) (75) (PG 64-28) 5, 645. 650 5, 645. 650
TON 0. 000 0. 00
92. 85000 5, 645. 650 524, 198. 60
1500 411-10255 *Enmul sified Asphalt (Sl ow Setting) 2,964. 000 2,964. 000
GAL 0. 000 0.00
2.70000 2,964.000 8, 002. 80
1505 412-00801 Concrete Pavenent (8 Inch) (Special) 28. 000 28. 000
SY 0. 000 0. 00
163. 07000 28. 000 4, 565. 96
1510 503-00036 *Drilled Caisson (36 Inch) 30. 000 30. 000
LF 0. 000 0.00
554. 89000 30. 000 16, 646. 70
1515 506-00209 *Riprap (9 Inch) 31. 400 31. 400
cY 0. 000 0. 00
145. 80000 31. 400 4,578.12
1520 603-01185  *18 Inch Reinforced Concrete Pipe (Conplete In Place) 71.500 71. 500
LF 0. 000 0.00

109. 35000 71.500 7,818.53



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0251 Detour

1525 603-01245  *24 Inch Reinforced Concrete Pipe (Conplete In Place) 19. 000 19. 000
LF 0. 000 0. 00
345. 49000 19. 000 6, 564. 31
1530 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
186. 84000 0. 000 0.00
1535 603-05030 *30 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 866. 24000 1. 000 1, 866. 24
1540 604-00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 453. 00000 1. 000 6, 453. 00
1545 604-19000 *Inlet Special 1. 000 1.000
EACH 0. 000 0. 00
5, 594. 40000 1. 000 5,594. 40
1550 604-19105 *Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7,111. 80000 1. 000 7,111.80
1555 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 375. 000 375. 000
LF 0. 000 0. 00
20. 36000 375. 000 7,635.00
1560 606-01340 *End Anchorage Type 3D 3.000 3. 000
EACH 0. 000 0. 00
2,171.55000 3.000 6,514. 65
1565 606-01370 *Transition Type 3G 6. 000 6. 000
EACH 0. 000 0. 00
1, 582. 52000 6. 000 9,495. 12
1570 606-01385 *Transition Type 3J 0. 000 0. 000
EACH 0. 000 0. 00
1, 015. 85000 0. 000 0.00
1575 606- 01390 *End Anchorage Type 3K 2.000 2.000
EACH 0. 000 0. 00

2,788.99000 2.000 5,577.98



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0251 Detour

1580 608-00000 Concrete Sidewal k 207. 660 207. 660
Sy 0. 000 0. 00
57. 63000 207. 660 11, 967. 45
1585 608-00010 Concrete Curb Ranp 91. 960 91. 960
SY 0. 000 0. 00
87. 38000 91. 960 8, 035. 46
1590 608-00015 Det ect abl e War ni ngs 116. 000 116. 000
SF 0. 000 0. 00
62. 75000 116. 000 7,279.00
1595 608-01000 *Bi t um nous Si dewal k 0. 000 0. 000
TON 0. 000 0. 00
243. 00000 0. 000 0.00
1600 609-21010 Curb and Gutter Type 2 (Section |-B) 159. 000 159. 000
LF 0. 000 0. 00
34.47000 159. 000 5,480.73
1605 609-21020 Curb and Gutter Type 2 (Section II-B) 858. 000 858. 000
LF 0. 000 0. 00
38. 85000 858. 000 33, 333.30
1610 609-24006 Cutter Type 2 (6 Foot) 51. 000 51. 000
LF 0. 000 0. 00
58. 86000 51. 000 3, 001. 86
1615 609-60011 Curb Type 6 (Section M 756. 000 756. 000
LF 0. 000 0. 00
20. 97000 756. 000 15, 853. 32
1620 613-00202 2 Inch Electrical Conduit (Jacked) (Install Only) 0. 000 0. 000
LF 0. 000 0. 00
17. 85000 0. 000 0. 00
1625 613-00300 *3 Inch Electrical Conduit 1, 083. 000 1, 083. 000
LF 0. 000 0. 00
12. 98000 1, 083. 000 14, 057. 34
1630 613-07050  *Pull Box (13"x24"x18") Deep 0. 000 0. 000
EACH 0. 000 0. 00

481. 52000 0. 000 0. 00



CONTI D

CAT NO0251

1635

1640

1645

1650

1655

1660

1665

1670

1675

1680

1685

613- 10000

614- 00011

614-00012

614- 01503

614-01573

614- 70150

614- 70336

614- 70560

614- 72855

614- 72858

614- 72860

C18158- COMBO
18158-BI D
FBR 0821- 094

Det our

*Wring

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

*Si gn Panel (Class |)

*Sign Panel (Class I1)

*Steel Sign Support (2-1nch Round)(Post and Socket)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sl i pbase

*Pedestrian Signal Face (16) (Countdown)

*Traffic Signal

*Traffic Signal

*Traffic Signal

Face (12-12-12)

Face (12-12-12-12-12)

Control | er Cabinet

*Pedestal Pole (3 Foot 6 Inch)

*Pedestrian Push Button

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
46, 834. 30000
969. 000
SF
28. 08000
199. 000
SF
37. 80000
40. 000
EACH
124. 20000
73.000
EACH
248. 40000
11. 000
EACH
551. 85000
18. 000
EACH
762. 85000
0. 000
EACH
1, 290. 89000
1.500
EACH
27, 397. 68000
0. 000
EACH
1, 683. 68000
10. 000
EACH

223.99000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

969. 300
-0.300
969. 000

199. 000
0. 000
199. 000

40. 000
0. 000
40. 000

73. 000
0. 000
73.000

11. 000
0. 000
11.000

18. 000
0. 000
18. 000

0. 000
0. 000
0. 000

1.500
0. 000
1.500

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

Page 40

ESTI MATE RUN 10/ 24/ 2019

.00

.42

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

46, 834

27, 209

7,522

4,968

18, 133

6,070

13, 731.

41, 096

2,239

30

52

20

00

20

35

30

.00

52

.00

90



CONTI D

Det our

CAT NO0251

1690 614-72890

1695

614- 79858

1696

614-80313

1700

614- 85316

1705

619- 00002

1710

625- 00000

1715

627-00005

1720

627-00011

1725

627- 30405

1730

627-30410

1735 630-00000

C18158- COVBO

FBR 0821- 094

18158-BI D

| TEM
DESCRI PTI ON

*Span Wre Cable

*Pedest al

Pol e (3 Foot 6 Inch) (Furnish Only)

Barricade (Ty 3 F-C) / CO- 017 CR-7

*Traffic Signal Span Wre Pole (16 Inch)

*Wat er Service

*Construction Surveying

*Epoxy Pavenent Marking

*Pavenment Marking Paint (\Waterborne)

*Pref ormed Thernopl astic Paverent Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

232.000
LF
19. 48000

0. 000

1, 097. 20000

0. 000

931. 60000

4.000
EACH
12, 728. 23000

1. 000

4,228. 20000

1. 000
LS
326, 953. 94000

371. 000
GAL
162. 00000
285. 000
GAL
81. 00000
618. 000
SF
25. 92000
1, 237.000
SF
15. 12000
3, 002. 000
HOUR

27.97000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

232.000
0. 000
232.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

370. 600
0. 400
371. 000

284.710
0. 290
285. 000

618. 000
0. 000
618. 000

1, 237. 000
0. 000
1, 237. 000

3, 002. 000
0. 000
3, 002. 000

Page 41

ESTI MATE RUN 10/ 24/ 2019

64.

23.

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

4,519

50, 912

4,228

326, 953

60, 102

23,085

16,018

18,703

83, 965

36

.00

.00

92

20

94

00

00

56

44

94



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 42

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0251 Detour

1740 630-00007 *Traffic Control I|nspection 27.000 27.000
DAY 0. 000 0. 00
194. 40000 27.000 5, 248. 80
1745 630-00012 *Traffic Control Managenent 104. 000 104. 000
DAY 0. 000 0. 00
1, 188. 00000 104. 000 123, 552. 00
1750 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
216. 00000 0. 000 0. 00
1755 630-80338 *Barricade (Type 3 M D) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
216. 00000 0. 000 0.00
1760 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1765 630-80342 *Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1770 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1775 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
19. 44000 0. 000 0.00
1780 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
162. 00000 0. 000 0. 00
1785 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1790 630-80365 *Portabl e Message Sign Panel (State Furnished) 0. 000 0. 000
EACH 0. 000 0. 00

378. 00000 0. 000 0. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 43
PCN: 18158-BI D ESTI MATE RUN 10/ 24/ 2019
PRQIECT FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0251 Det our
1795 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
65. 25000 0. 000 0. 00
1800 630-85011  *Inpact Attenuator (Tenporary) 720. 000 718.100
DAY 1.900 51. 30
27. 00000 720. 000 19, 440. 00
1805 630-86810 *Traffic Signal (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
18, 304. 08000 0. 000 0. 00
2350 900-00010 Added Item (Hour)/ Detour Towing / CO 033 553. 000 553. 000
HOUR 0. 000 0. 00
82. 20000 553. 000 45, 456. 60
2390 900-00014  Added Item (Lunp Sum)/ JV #59 Detour Tinming / CO 042 1. 000 1.000
MCR- 29
LS 0. 000 0. 00
9, 404. 00000 1. 000 9, 404. 00
CAT 0251 CURRENT AMI $ 2,536, 868.53 $ 539.51$ 2,536, 868. 53
CAT NO0350 STR F-07-A
1810 202-00027 *Renoval of Riprap 0. 000 0. 000
SY 0. 000 0. 00
24.52000 0. 000 0.00
1815 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
709, 322. 43000 1. 000 709, 322. 43
1820 206-00000  Structure Excavation 2, 265. 000 2, 265. 000
cY 0. 000 0. 00
41. 77000 2, 265. 000 94, 609. 05
1825 206-00050  *Structure Backfill (Special) 88. 000 88. 000
cY 0. 000 0. 00
78. 83000 88. 000 6,937. 04
1830 206-00100 *Structure Backfill (Cass 1) 2,316. 000 2,316. 000
cY 0. 000 0. 00
65. 14000 2, 316. 000 150, 864. 24



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 44

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0350 STR F-07-A

1835 206-00200  Structure Backfill (Class 2) 1, 108. 000 1,108. 000
cY 0. 000 0.00
35. 68000 1, 108. 000 39, 533. 44
1840 206-00360  *Mechani cal Reinforcenment of Soil 1, 586. 000 1, 586. 100
cY -0.100 -3.45
34. 47000 1, 586. 000 54, 669. 42
1845 206-01781 *Shoring (Area 1) 1. 000 1.000
LS 0. 000 0. 00
60, 647. 79000 1. 000 60, 647. 79
1850 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
228, 548. 80000 1.000 228, 548. 80
1855 206-01783 *Shoring (Area 3) 1. 000 1.000
LS 0. 000 0.00
201, 988. 08000 1. 000 201, 988. 08
1860 206-01784 *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
52, 032. 87000 1.000 52,032. 87
1865 206-01785 *Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
25, 223. 89000 1. 000 25, 223. 89
1870 208-00400 Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
1, 303, 028. 01000 1.000 1,303, 028. 01
1875 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0.00
108. 87000 0. 000 0. 00
1880 420-00102  Geotextile (Erosion Control) (Cl ass 1) 808. 000 808. 000
SY 0. 000 0. 00
6. 72000 808. 000 5,429.76
1885 503-00060 *Drilled Caisson (60 Inch) 120. 000 120. 000
LF 0. 000 0. 00

1, 639. 85000 120. 000 196, 782. 00



CONTI D

STR F-07-A

CAT NO0350

1890 503-00078

1895 503-00300

1900 504-05000

1905 506-00224

1910 506-01100

1911 506-00230

1915 509- 00000

1920 512-00101

1925 512-00102

1930 512-00103

1935 513-00690

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

*Drilled Caisson (78 Inch)

*Cai sson Load Test

*Wre Mesh Facing

Ri prap (24 Inch)

Concrete Bl ock Revetnent

Riprap (30 In) (Special) / CO 004

*Structural Steel

Bearing Device (Type 1)

Bearing Device (Type II)

Bearing Device (Type I11)

Bridge Drain (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

710. 000
LF
3, 400. 73000

1. 000
EACH
156, 600. 00000

2, 649. 000

SF
8. 83000
0. 000

(14
153. 05000
0. 000

SY
1, 363. 64000
834. 000

(14
83. 63000

2, 256, 130. 000

LB

0.21434
6. 000

EACH
3, 452. 00000
6. 000

EACH
2,854.12000
21. 000

EACH
7,262. 47000
2.000

EACH

32, 055. 26000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

710. 000
0. 000
710. 000

1. 000
0. 000
1. 000

2, 649. 000
0. 000
2, 649. 000

1, 238. 000
-1,238. 000
0. 000

0. 000
0. 000
0. 000

834. 000
0. 000
834. 000

2, 256, 130. 000
0. 000
2, 256, 130. 000

6. 000
0. 000
6. 000

6. 000
0. 000
6. 000

21.000
0. 000
21. 000

2.000
0. 000
2.000

Page 45

ESTI MATE RUN 10/ 24/ 2019

-189, 475

.00

.00

.00

90

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

2,414,518

156, 600

23,390

69, 747

483,578

20,712

17,124

152, 511.

64, 110

30

00

67

.00

.00

42

90

00

72

87

52



CONTI D

CAT NO0350

1937

1938

1939

1940

1945

1950

1950

1955

1960

1965

1970

514- 00024

514- 00048

514- 00085

515- 00400

518- 01004

518- 01009

518- 02030

601- 03040

601- 40002

601- 40005

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

STR F-07-A

Ped Railing (24 In) / CO-018 / F-07-V

Ped Railing (48 In) / CO-018 / F-07-V

Ped Railing (85 Inch) / CO-018 / F-07-V

*Concrete Seal er

Bri dge Expansion Device (0-4 I|nch)

Bri dge Expansion Device (0-9 Inch)

MATERI AL ALLOWANCE

Pol yester Concrete End Dam

*Concrete C ass D (Bridge)

*Masonry Veneer

(Brick)

*Cut Stone Veneer

ESTI MATE NO

LF

LF

LF

SY

LF

LF

LF

CY

SF

SF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0033

93. 000

330. 00000

50. 000

350. 00000

180. 000

515. 00000

11, 109. 000

14. 58000

125. 000

321. 45000

55. 000

1, 897. 54000

1, 280. 00000

0. 000

181. 48000

3, 936. 600

989. 36000

1, 038. 000

40. 87000

10, 150. 000

55. 88000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

93. 000
0. 000
93. 000

50. 000
0. 000
50. 000

180. 000
0. 000
180. 000

11, 109. 000
0. 000
11, 109. 000

125. 000
0. 000
125. 000

55. 000
0. 000
55. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3,936.570
0.030
3, 936. 600

1, 038. 080
-0.080
1, 038. 000

10, 150. 290
-0.290
10, 150. 000

Page 46

ESTI MATE RUN 10/ 24/ 2019

29

-16.

.00

.00

.00

.00

.00

.00

.00

.00

.27

10: 21: 42

AMOUNT

30, 690

17,500

92, 700

161, 969

40, 181.

104, 364

3,894,714

42,423

567, 182

00

00

00

22

25

70

.00

.00

58

06

00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 18158-BI D
PRQIECT FBR 0821- 094 ESTI MATE NO. 0033
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0350 STR F-07-A
1975 601- 40400 *Structural Concrete Stain 355. 000
SY
16. 35000
1980 602-00000 *Rei nforcing Steel 215, 381. 000
LB
0. 93160
1985 602- 00020 *Rei nforcing Steel (Epoxy Coated) 764, 953. 000
LB
1. 05450
1990 604-19000 *I nl et Special 2.000
EACH
5, 594. 40000
1995 606-10705 *Bridge Rail Type 7 (Special) 2,223. 000
LF
207. 96000
2000 613-00050 *1/2 Inch Electrical Conduit 0. 000
LF
4.87000
2005 613-00075 *3/4 Inch Electrical Conduit 1, 034. 000
LF
3. 25000
2010 613-00100 *1 Inch Electrical Conduit 500. 500
LF
6. 49000
2015 613-00201 2 Inch Electrical Conduit (Jacked) 7, 100. 000
LF
17. 85000
2020 613-00300 *3 Inch Electrical Conduit 0. 000
LF
12. 98000
2300 900-00014  Added Item (Lunp Sum)/ CSL Grouting F-07-V / JV #9 / 1. 000
CO 016 Ls

30, 200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

355. 000
0. 000
355. 000

215, 381. 000
0. 000
215, 381. 000

764, 953. 000
0. 000
764, 953. 000

2.000
0. 000
2.000

2,222.600
0. 400
2,223.000

0. 000
0. 000
0. 000

1, 033. 500
0.500
1, 034. 000

500. 500
0. 000
500. 500

7, 100. 000
0. 000
7, 100. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 47

ESTI MATE RUN 10/ 24/ 2019

83.

.00

.00

.00

.00

.00

.63

.00

.00

.00

.00

10: 21: 42

AMOUNT

5,804

200, 648

806, 642

11,188

462, 295

3, 360

3,248

126, 735

30, 200

25

94

94

80

08

.00

50

25

00

.00

00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 48

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0350 STR F-07-A

2330 519-03035 Pl ace Thin Bond Overlay (Poly Conc) / CO 024 6, 253. 000 6, 253. 000
SY 0. 000 0. 00
41.77000 6, 253. 000 261, 187.81
2335 519-03055  Furnish Thin Bond Overlay (Poly Conc) / CO 024 4, 663. 000 4,663. 140
CF -0. 140 -14.98
107. 00000 4, 663. 000 498, 941. 00
2340 626-00100 Mobi i zation (W o Autopay) / CO 024 1. 000 1. 000
LS 0. 000 0. 00
97, 000. 00000 1. 000 97, 000. 00
2345 202-00217 Rem Conc Pvnt (Planing) (Spec) / CO 024 406. 000 406. 000
SY 0. 000 0. 00
68. 50000 406. 000 27,811.00
2380 900-00014 Added Item (Lunmp Sum)/ JV #44 Stud Rel ocation / CO 042 1. 000 1.000
MCR- 30
LS 0. 000 0. 00
3, 863. 00000 1. 000 3, 863. 00
2395 900-00014 Added Item (Lunmp Sum)/ Bird Exclusion F-07-V / CO 042 1. 000 1. 000
MCR- 31
LS 0. 000 0. 00
4,372.00000 1.000 4,372.00
2480 900-00014  Added Item (Lunp Sum)/ JV #20 Abut 1 WV Forms / CO 048 1. 000 1.000
MCR- 39
LS 0. 000 0. 00
11, 400. 00000 1. 000 11, 400. 00

CAT 0350 CURRENT AMT $14,038,334.60% -189, 399. 32 $14, 038, 334. 60
CAT NO0351 7th St Bridge

2025 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 575. 000 575. 000
SY 0. 000 0. 00
34. 45000 575. 000 19, 808. 75
2030 202-00425 Renoval of Bridge Railing 0. 000 0. 000
LF 0. 000 0. 00
312. 03000 0. 000 0. 00
2031 202-00426 Rem Bridge Railing (Spec) / CO 002 16. 000 16. 000
LF 0. 000 0. 00

1, 086. 70000 16. 000 17, 387. 20



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 49

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0351 7th St Bridge

2035 202- 00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
169. 63000 0. 000 0. 00
2040 202-05100 Sandbl asti ng Rei nforcing Steel 0. 000 0. 000
5% 0. 000 0. 00
28. 02000 0. 000 0.00
2045 420-00510  Geotextile (Crack Reduction) (H gh Density) 750. 000 750. 000
Sy 0. 000 0. 00
7.20000 750. 000 5, 400. 00
2050 515-00120 *Wat er proofi ng (Menbrane) 575. 000 575. 000
SY 0. 000 0. 00
22.68000 575. 000 13, 041. 00
2055 515-00410 *Concrete Sealer (CalciumN trite) 0. 000 0. 000
51 0. 000 0. 00
34. 02000 0. 000 0. 00
2060 601-03540 Concrete Class DT (Deck Topping) 0. 000 0. 000
cY 0. 000 0. 00
5, 234. 17000 0. 000 0. 00
2065 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 05450 0. 000 0. 00
2070 606-11015 Bridge Rail Type 10R (Speci al) 0. 000 0. 000
LF 0. 000 0. 00
1, 215. 83000 0. 000 0.00
2071 606-10200 Brdg Rail (Spec) / CO 002 16. 000 16. 000
LF 0. 000 0. 00
1, 548. 09000 16. 000 24,769. 44
CAT 0351 CURRENT AMI  $ 80, 406.39 % 0.00% 80, 406. 39

CAT NO0352 WAl | s/ Pedestrian Under pass

2075 206-00000  Structure Excavation 5, 358. 000 5, 358. 000
cY 0. 000 0. 00
41.77000 5, 358. 000 223, 803. 66



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 50

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0352 Wal | s/ Pedestrian Under pass

2080 206-00100  *Structure Backfill (Class 1) 3, 778. 000 3, 778. 000
cY 0. 000 0. 00
65. 14000 3,778. 000 246, 098. 92
2085 206- 00360 *Mechani cal Rei nforcement of Soil 805. 000 805. 000
cY 0. 000 0.00
34. 47000 805. 000 27,748. 35
2090 206-01790 *Shoring (Area 10) 0. 500 0.500
LS 0. 000 0. 00
15, 882. 48000 0. 500 7,941. 24
2095 206-01791 *Shoring (Area 11) 1. 000 1. 000
LS 0. 000 0.00
146, 507. 45000 1. 000 146, 507. 45
2100 206-01792 *Shoring (Area 12) 1. 000 1. 000
LS 0. 000 0. 00
31, 447. 00000 1. 000 31, 447. 00
2105 206-01793 *Shoring (Area 13) 1. 000 1. 000
LS 0. 000 0.00
34, 982. 02000 1. 000 34,982. 02
2110 502- 00400 End Pl ate 0. 000 0. 000
EACH 0. 000 0. 00
189. 06000 0. 000 0.00
2115 502-11274 *Steel Piling (HP 12x74) 338. 000 338. 000
LF 0. 000 0.00
278. 37000 338. 000 94, 089. 06
2120 502-11489 *Steel Piling (HP 14x89) 1, 594. 000 1, 594. 340
LF -0. 340 -95.91
282. 10000 1, 594. 000 449, 667. 40
2125 504- 05000 *Wre Mesh Facing 1, 560. 000 1, 560. 000
SF 0. 000 0.00
8. 83000 1, 560. 000 13,774. 80
2130 506- 00206 *Riprap (6 Inch) 0. 000 0. 000
cY 0. 000 0. 00

149. 04000 0. 000 0. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 51

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0352 Wal | s/ Pedestrian Under pass

2131 514-00024 Ped Railing (24 In) / CO018 / Wills 831. 000 831. 000
LF 0. 000 0. 00
330. 00000 831. 000 274, 230. 00
2132 514-00048 Ped Railing (48 In) / CO-018 / Walls 638. 000 638. 000
LF 0. 000 0. 00
350. 00000 638. 000 223, 300. 00
2135 515-00400 *Concrete Seal er 0. 000 0. 000
SY 0. 000 0. 00
14. 58000 0. 000 0. 00
2140 518-00100 WAt er st op 831. 000 830. 500
LF 0. 500 8.08
16. 16000 831. 000 13, 428. 96
2145 601- 03000 *Concrete Cass D 611. 900 611. 855
CcY 0. 045 32.84
729. 86000 611. 900 446, 601. 33
2150 601-03050 *Concrete Class D (wvall) 1, 286. 000 1, 286. 200
cY -0.200 -153. 20
765. 98000 1, 286. 000 985, 050. 28
2155 601-40002  *Masonry Veneer (Brick) 897. 613 897. 570
SF 0.043 1.76
40. 87000 897.613 36, 685. 44
2160 601-40007 *Cut Stone Veneer (Ashler) 9, 975. 000 9, 975. 475
SF -0.475 -28.66
60. 33000 9, 975. 000 601, 791. 75
2160 MATERI AL ALLOWANCE 0. 000
SF 0. 000 0. 00
2.25000 0. 000 0. 00
2165 601-40400 *Structural Concrete Stain 354. 000 354. 000
SY 0. 000 0. 00
16. 35000 354. 000 5,787.90
2170 602- 00000 *Rei nforcing Steel 275, 060. 000 275, 845. 000
LB -785. 000 -731.31

0. 93160 275, 060. 000 256, 245. 90



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 52

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0352 Wal | s/ Pedestrian Under pass

2175 602-00020 *Reinforcing Steel (Epoxy Coated) 26, 519. 000 26, 519. 000
LB 0. 000 0. 00
1. 05450 26, 519. 000 27,964. 29
2180 605-83002 *Geoconposite Drain with Pipe 975. 000 974. 850
SY 0. 150 3.30
22. 03000 975. 000 21,479. 25
2185 605-83580 *8 Inch Pipe Underdrain 10. 000 10. 000
LF 0. 000 0. 00
54. 00000 10. 000 540. 00
2190 606-10705 *Bridge Rail Type 7 (Special) 883. 000 883. 119
LF -0.119 -24.75
207. 96000 883. 000 183, 628. 68
2195 609-24002 Cutter Type 2 (2 Foot) 194. 000 194. 000
LF 0. 000 0. 00
23.38000 194. 000 4,535.72
2200 613-01075 *3/4 Inch Electrical Conduit (Plastic) 465. 000 465. 000
LF 0. 000 0. 00
3. 25000 465. 000 1,511. 25
2205 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 125. 000 1, 125. 000
LF 0. 000 0. 00
3. 79000 1, 125. 000 4,263.75
2210 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 502. 000 1, 502. 000
LF 0. 000 0. 00
10. 82000 1, 502. 000 16, 251. 64
2215 613-01300 *3 Inch Electrical Conduit (Plastic) 218. 000 217.500
LF 0.500 3.52
7.03000 218. 000 1,532.54
2295 900- 00014 Added Item (Lump Sum)/ Ped Tunnel Butyl Rubber / JV 1. 000 1. 000
#17/ CO- 017 CR-7
LS 0. 000 0. 00
4, 952. 15000 1.000 4,952.15
2315 900-00012 Added Item (Foot)/ JV #21 SlipformBarrier Vall | / 0. 000 0. 000
CO- 022 MCR No. 6
LF 0. 000 0. 00

147. 00000 0. 000 0. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 53

PCN: 18158- Bl D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 094 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0352 Wal | s/ Pedestrian Under pass

2320 504-03411 Ret ai ning Wall (Boul der) CO 019 CR-8 965. 000 965. 000
SF 0. 000 0. 00
65. 50000 965. 000 63, 207. 50
2325 504-04440 Facing (Special) CO 019 CR-8 887. 000 887.000
SF 0. 000 0. 00
43.91000 887. 000 38,948. 17
2360 900-00012 Added Item (Foot)/ Wall Hb Barrier Md / CO 029 CR-10 93. 000 93. 000
LF 0. 000 0. 00
209. 61000 93. 000 19, 493. 73
2475 900- 00014 Added Item (Lump Sum/ JV #68 Wall F Drains / CO 048 1. 000 1.000
MCR- 38
LS 0. 000 0. 00
4, 456. 00000 1. 000 4, 456. 00
CAT 0352 CURRENT AMI $ 4,511,946.13$ -984.33% 4,511, 946. 13

CAT NO0450 Construction Engineering

2220 620-00005 Field O fice (Special) 1.000 1. 000
EACH 0. 000 0. 00
202, 487. 09000 1. 000 202, 487. 09
2225 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
8, 796. 60000 2.000 17,593. 20
CAT 0450 CURRENT AMT $ 220,080.29 % 0.00% 220, 080. 29

PROJECT TOTAL CURRENT AMI $49,589,091.92$ -178,247.99 $49, 589, 091. 92



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 24/ 2019

ESTI MATE SUMVARY 10: 21: 42
CONTI D C18158- COMBO ESTI MATE NO: 0033 FINL SPEC YR: 2005
PCN: 20588- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1304.0 DAYS TIME ALLON 12/6/2018 FI XED COMPLETI ON DAl
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TIME: 122.21 ORI G TIME ALLOW 6/30/2018 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0063- 050
US 6 WEST GLENWOOD
NAMVE OF ROAD:
PROJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 10/ 24/ 2019 DATE TI ME STARTED 01/05/2016
585 West Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED 07/31/2019
DATE CONTRACT EXECUTED 01/05/2016 DATE ACCEPTED 07/31/ 2019
Wat sonville CA 95076 (831) 724-1011 DATE NOTI CE TO PROCEED 01/05/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 376, 124. 47 PARTI Cl PATI NG $ 540. 00 $ 0. 00
AWARD PRQJECT AM: $ 63,377,492.21 NON- PARTI Cl PATI NG 1, 375, 584. 48 2,696. 34
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1,376, 124. 48 2,696. 34
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,376, 124. 48 2,696. 34
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 5, 456. 76
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1,376, 124. 48 8,153. 10
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 376, 124. 48 8, 153. 10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8, 153. 10

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20588-BI D ESTI MATE RUN 10/ 24/ 2019
PRQJECT: NHPP0063- 050 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 Renoval of Sidewal k 162. 000 161. 800
Sy 0. 200 3.42
17. 12000 162. 000 2,773. 44
0010 202-00203 Renoval of Curb and Gutter 284. 000 284. 400
LF -0.400 -3.35
8. 37000 284.000 2,377.08
0015 202- 00206 Renoval of Concrete Curb Ranp 118. 000 117.700
Sy 0. 300 1.91
6. 37000 118. 000 751. 66
0020 202-00210 Renoval of Concrete Pavenent 688. 000 687. 640
Sy 0. 360 5. 44
15. 12000 688. 000 10, 402. 56
0025 202- 00220 Renoval of Asphalt Mat 1, 666. 000 1, 666. 330
5% -0.330 -3.71
11. 23000 1, 666. 000 18, 709. 18
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 21, 548. 000 21, 548. 000
SY 0. 000 0. 00
2. 69000 21, 548. 000 57,964. 12
0035 202-01300 *Rerpval of End Anchorage 2.000 2.000
EACH 0. 000 0.00
210. 60000 2.000 421. 20
0040 202-04010 Clean Inlet 0. 000 0. 000
EACH 0. 000 0. 00
389. 88000 0. 000 0.00
0045 202-05030 Sawi ng Asphalt Material (10 Inch) 168. 000 168. 000
LF 0. 000 0.00
1. 94000 168. 000 325.92
0050 203-01594 Conbi nati on Loader 12. 000 12. 000
HOUR 0. 000 0. 00
127. 44000 12. 000 1,529. 28
0055 203-01597 *Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00

239. 76000 10. 000 2,397.60



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

203- 02330

207- 00205

208- 00002

208- 00045

208- 00051

208- 00103

208- 00105

208- 00106

208- 00205

210-01130

210- 04010

C18158- COVBO

20588-BI D
NHPP0063- 050

ROADWAY

| TEM
DESCRI PTI ON
Laborer
Topsoi |
Erosion Log (12 Inch)
Concrete Washout Structure

Storm Drain Inlet Protection (Type 1)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renopval ) 20588

Erosi on Control Supervisor

*Reset Quardrail Type 3 20588

Adj ust Manhol e 20588

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
39. 000
HOUR
34. 83000
0. 000
cy
80. 46000
125. 000
LF
3. 76000
1. 000
EACH
10, 265. 64000
340. 000
LF
4. 32000
4. 000
HOUR
37. 08000
4. 000
HOUR
94. 88000
108. 000
HOUR
156. 60000
134. 000
HOUR
81. 00000
0. 000
LF
10. 10000
13. 000
EACH

612. 36000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

38. 500
0.500
39. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

1. 000
0. 000
1.000

. 000
0. 000
. 000

4. 000
0. 000
4.000

4.000
0. 000
4.000

. 000
0. 000
. 000

134. 000
0. 000

134. 000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

Page 3

ESTI MATE RUN 10/ 24/ 2019

17

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

1, 358

470.

10, 265

1, 468

148.

379.

16,912

10, 854

7,960

37

.00

00

64

80

32

52

80

00

.00

68



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20588-BI D ESTI MATE RUN 10/ 24/ 2019
PRQIECT: NHPP0063- 050 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210- 04050 Adj ust Val ve Box 25. 000 25.000
EACH 0. 000 0.00
378. 00000 25. 000 9, 450. 00
0120 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 036. 80000 0. 000 0. 00
0125 212-00032 Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
2,018. 52000 0. 000 0. 00
0130 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.21000 0. 000 0. 00
0135 304-06000 Aggregat e Base Course (Cl ass 6) 0. 000 0. 000
TON 0. 000 0.00
34. 34000 0. 000 0. 00
0140 304-07000 Aggregate Base Course (Class 7) 1, 005. 740 1, 005. 740
TON 0. 000 0. 00
35. 42000 1, 005. 740 35,623.31
0145 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 20588 102. 640 102. 640
TON 0. 000 0.00
216. 00000 102. 640 22,170. 24
0150 403-34751 *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 6,202. 170 6,202.170
TON 0. 000 0. 00
95. 04000 6, 202. 170 589, 454. 24
0155 411-10255 *Enmul sified Asphalt (Sl ow Setting) 2, 056. 000 2, 056. 000
GAL 0. 000 0.00
2.70000 2, 056. 000 5,551. 20
0160 412-00800 Concrete Paverment (8 Inch) 20588 101. 000 100. 800
SY 0. 200 22. 46
112. 31000 101. 000 11, 343.31
0165 412-00801 Concrete Pavement (8 Inch) (Special) 20588 149. 000 149. 000
Sy 0. 000 0. 00

135. 04000 149. 000 20, 120. 96



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20588-BI D ESTI MATE RUN 10/ 24/ 2019
PRQIECT: NHPP0063- 050 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) 20588 0. 000 0. 000
LF 0. 000 0. 00
23.98000 0. 000 0. 00
0175 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
36. 94000 0. 000 0.00
0180 606-01460  *Medi an Termi nal 0. 000 0. 000
EACH 0. 000 0. 00
5, 081. 40000 0. 000 0. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2,111. 40000 0. 000 0.00
0190 606-02005 *End Anchorage (Fl ared) 20588 0. 000 0. 000
EACH 0. 000 0. 00
1, 728. 00000 0. 000 0. 00
0195 607-11525 Fence (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
4. 48000 100. 000 448. 00
0200 608-00006 Concrete Sidewalk (6 Inch) 20588 33.000 33. 000
SY 0. 000 0. 00
122. 31000 33. 000 4, 036. 23
0205 608-00010 Concrete Curb Ranp 20588 258. 000 258. 000
SY 0. 000 0. 00
244.84000 258. 000 63, 168. 72
0210 609-21020 Curb and Gutter Type 2 (Section Il-B) 20588 265. 000 265. 000
LF 0. 000 0. 00
48. 77000 265. 000 12, 924. 05
0215 625-00001  Construction Surveying (Hourly) 103. 000 102. 875
HOUR 0.125 20. 25
162. 00000 103. 000 16, 686. 00
0220 626-00000  *Mobilization 20588 0. 000 0. 000
LS 0. 000 0. 00

136, 862. 12000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0221 626-00100

0225 626-01000

0230 627-00005

0235 627-00011

0240 627-30407

0245 627-30411

0250 700-70010

0255 700-70012

0260 700-70013

0265 700-70016

0270 700-70018

C18158- COVBO

20588-BI D
NHPP0063- 050

| TEM
DESCRI PTI ON

Mobi | i zation (w o Autopay)

Public Information Services 20588

*Epoxy Pavenent Marking

*Pavenment Marking Paint (\Waterborne)

*Pref ormed Thernopl astic Pavenent Marking
(Word- Synbol ) (Spe

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Concrete Pavenent |ncentive

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

1. 000

136, 862. 12000

0. 000

LS
0. 01000
158. 000

GAL
162. 00000
483. 000

GAL
81. 00000
789. 000

SF
25. 92000
0. 000
SF

15. 12000
0. 000

F A
1. 00000
21,742.730

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

158. 000
0. 000
158. 000

482. 500
0.500
483. 000

789. 000
0. 000
789. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

21,742.730
0. 000
21,742.730

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 10/ 24/ 2019

40

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

136, 862

25,596

39, 123

20, 450

21,742

12

.00

00

00

88

.00

.00

73

.00

.00

.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20588-BI D ESTI MATE RUN 10/ 24/ 2019
PRQIECT: NHPP0063- 050 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-71000 CMGC Overrun Pool 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0300 606-00301 Gdrail Ty 3 (6-3) MSS 5, 888. 000 5, 888. 000
LF 0. 000 0. 00
22.63000 5, 888. 000 133, 245. 44
0305 202-01130 Rem Gdrail Ty 3 20588 5,475. 000 5, 475. 000
LF 0. 000 0. 00
3. 13000 5, 475. 000 17,136.75
0310 606- 02005 End Anchor (Flared) MSS 3. 000 3. 000
EACH 0. 000 0. 00
2,487. 64000 3. 000 7,462.92
0315 606- 00350 Cdrail Ty 3 (D) (6-3) MGS 300. 000 300. 000
LF 0. 000 0. 00
36. 94000 300. 000 11, 082. 00
0320 606-01460 Medi an Termi nal MGS 2.000 2.000
EACH 0. 000 0. 00
5, 081. 40000 2.000 10, 162. 80
0325 606- 02003 End Anchor (Nonflared) MSS 1. 000 1. 000
EACH 0. 000 0. 00
2,111. 40000 1. 000 2,111. 40
0330 629-01001 Survey Monument (Ty 1) CO- 034 MCR No. 17 23. 000 23. 000
EACH 0. 000 0. 00

108. 00000 23. 000 2,484.00



CONTI D

CAT NO0200

0335 629-01005

0340 629-01006

0345 629-01110

CAT NO0400

0295 620- 00020

ESTI MATE NO: 0033 10: 21: 42
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
39. 000 39. 000
EACH 0. 000 0. 00
82. 00000 39. 000 3,198. 00
24. 000 24. 000
EACH 0. 000 0. 00
162. 00000 24. 000 3, 888. 00
24. 000 0. 000
HOUR 24. 000 2,592. 00
108. 00000 24. 000 2,592. 00
CAT 0200  CURRENT AMT $ 1,375,584.47 $ 2,696.34 $ 1,375, 584. 47
1. 000 1. 000
EACH 0. 000 0. 00
540. 00000 1. 000 540. 00
CAT 0400  CURRENT AMT $ 540.00 $ 0.00$ 540. 00
PROJECT TOTAL CURRENT AMI $ 1,376, 124.47 $ 2,696.34$ 1,376, 124. 47

C18158- COMBO
20588-BI D
NHPP0063- 050

| TEM
DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

Survey Monunent (Ty 5) CO- 034 MCR No. 18

Survey Monument (Ty 6) CO-034 MCR No. 19

Locate Monunments CO 034 MCR No. 20

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility 20588

Page 8
ESTI MATE RUN 10/ 24/ 2019



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 24/ 2019

ESTI MATE SUMVARY 10: 21: 42
CONTI D C18158- COMBO ESTI MATE NO: 0033 FINL SPEC YR: 2005
PCN: 21116- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1304.0 DAYS TIME ALLON 12/6/2018 FI XED COMPLETI ON DAl
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TIME: 122.21 ORI G TIME ALLOW 6/30/2018 FI XED COVPLETI ON DAl
PROJECT NO. NHPP 0821- 104
SH 82 GRAND AVE BRI DGE SAFETY
NAMVE OF ROAD:
PROJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 10/ 24/ 2019 DATE TI ME STARTED 01/05/2016
585 West Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED 07/31/2019
DATE CONTRACT EXECUTED 01/05/2016 DATE ACCEPTED 07/31/ 2019
Wat sonville CA 95076 (831) 724-1011 DATE NOTI CE TO PROCEED 01/05/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 6, 966, 216. 17 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PROJECT AM: $ 63,377,492.21 NON- PARTI Cl PATI NG 6, 966, 216. 32 15, 699. 48
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 6, 966, 216. 32 15, 699. 48
FUNDS AVAI LABLE: $ -0.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 966, 216. 32 15, 699. 48
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 24, 631. 99
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 6, 966, 216. 32 40, 331. 47
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 6, 966, 216. 32 40, 331. 47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 40, 331. 47

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

Roadway

CAT NO0200

0005 201-00000

0010

202- 00001

0015

202- 00002

0020

202- 00019

0025

202- 00021

0030

202- 00035

0035

202- 00037

0040

202- 00080

0045

202- 00155

0050

202- 00190

0055 202-00200

C18158- COVBO

21116-BID
NHPP 0821- 104

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Structure

Renoval of Structure (Special)

*Rermoval of Inlet

*Renoval of Manhol e

*Rermoval of Pipe

*Renoval of End Section

Renoval of Guard Post

Renoval of Wall

*Rermoval of Concrete Median Cover Material

*Renpoval of Sidewal k

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
15, 498. 00000
1. 000
EACH
2, 700. 00000
0. 000
EACH
422. 67000
5. 000
EACH
1, 188. 00000
3. 000
EACH
1, 350. 00000
320. 000
LF
57. 56000
0. 000
EACH
983. 88000
0. 000
EACH
274. 44000
308. 000
LF
53. 95000
5. 000
sy
23. 76000
822. 000
5%

17.12000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

3. 000
0. 000
3. 000

320. 000
0. 000
320. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

308. 000
0. 000
308. 000

5. 440
-0. 440
5. 000

822.020
-0.020
822. 000

Page 2

ESTI MATE RUN 10/ 24/ 2019

-10.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.34

10: 21: 42

AMOUNT

15, 498

2,700

5,940

4, 050

18,419

16, 616

118.

14,072

00

00

.00

00

00

20

.00

.00

60

80

64



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00202

202- 00203

202- 00207

202- 00700

202- 00810

202- 00815

202- 00821

202- 00827

202- 00828

202- 00840

202- 01000

Roadway

*Renoval

*Reroval

*Renoval

*Reroval

*Renoval

Renoval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

C18158- COMBO
21116-BID
NHPP 0821- 104

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON

of Cutter

of Curb and Gutter

of Brick Pavers

of Light Standard

of Ground Sign

of Sign (Special)

of Sign Panel

of Pull Box

of Traffic Signal

of Traffic Signal

of Fence

Equi pnent

Pol e

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
131. 000
LF
19. 70000
4,933. 000
LF
8. 37000
272. 000
sy
16. 63000
8. 000
EACH
633. 00000
6. 000
EACH
48. 60000
2.000
EACH
11, 219. 26000
64. 000
EACH
66. 96000
14. 000
EACH
194. 77000
1. 000
LS
7, 187. 02000
10. 000
EACH
811. 54000
1, 265. 000
LF

8. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

131. 000
0. 000
131. 000

4,933. 000
0. 000
4, 933. 000

271.750
0. 250
272.000

8. 000
0. 000
8. 000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

64. 000
0. 000
64. 000

14. 000
0. 000
14.000

1. 000
0. 000
1. 000

10. 000
0. 000
10. 000

1, 265. 000
0. 000
1, 265. 000

Page 3

ESTI MATE RUN 10/ 24/ 2019

.00

.00

.16

.00

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

2,580

41, 289

4,523

5, 064

291.

22,438

4,285

2,726

7,187

8,115

11, 132

70

21

36

00

60

52

44

78

02

40

00



CONTI D: C18158- COVBO

PCN: 21116-BI D

PRQIECT NHPP 0821- 104

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 Roadway

0115 202-01130 *Renoval of Guardrail Type 3

0120 202-01170 Renoval of Guardrail Type 7

0125 202-04001 *Plug Cul vert

0130 202-04010 *Cl ean Inlet

0135 203-00100 *Muck Excavation

0140 203-01597 *Pot hol i ng

0145 207-00205 *Topsoi

0150 210- 00050 *Reset Fire Hydrant

0155 210-00427 Reset Pipe Handrailing

0156 210-00476 Reset MVRD CO- 019 CR-8

0160 210-00750 *Reset Light Standard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 873. 000
LF
3. 13000
431. 000
LF
12. 28000
4. 000
EACH
343. 44000
0. 000
EACH
389. 88000
111. 000
cy
46. 33000
0. 000
HOUR
239. 76000
1, 355. 000
cy
80. 46000
3. 000
EACH
9, 666. 00000
157. 000
LF
37. 80000
12. 000
EACH
1, 162. 43000
16. 000
EACH

1, 688. 01000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,873. 000
0. 000
1,873.000

431. 000
0. 000
431. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

110.710
0.290
111. 000

0. 000
0. 000
0. 000

1,354.740
0. 260
1, 355. 000

3. 000
0. 000
3. 000

157. 000
0. 000
157. 000

12. 000
0. 000
12. 000

16. 000
0. 000
16. 000

Page 4

ESTI MATE RUN 10/ 24/ 2019

13

20

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

5, 862

5,292

1,373

5,142

109, 023

28,998

5,934

13,949

27,008

49

68

76

.00

63

.00

30

00

60

16

16



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21116-BI D ESTI MATE RUN 10/ 24/ 2019
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0165 210-00810 Reset Ground Sign WAYFINDING SIGN:  ST-Al - VEH CULAR 3. 000 3. 000
DI RE
EACH 0. 000 0.00
270. 00000 3. 000 810. 00
0170 210-00810 *Reset Ground Sign 11. 000 11. 000
EACH 0. 000 0. 00
118. 80000 11. 000 1, 306. 80
0175 210-00810 *Reset Ground Sign 6. 000 6. 000
EACH 0. 000 0.00
118. 80000 6. 000 712. 80
0180 210-00815 *Reset Sign Panel REPLACE MESSAGES WAYFI NDI NG SI G\ 3.000 3. 000
ST- Al
EACH 0. 000 0. 00
712.80000 3. 000 2,138. 40
0185 210-00840 *Reset Traffic Signal Pole 6. 000 6. 000
EACH 0. 000 0.00
2,759. 24000 6. 000 16, 555. 44
0186 210-00845 Res Traf Sig Cntrlr CO 019 CR-8 2.000 2.000
EACH 0. 000 0. 00
2, 615. 00000 2.000 5, 230. 00
0190 210-00848 *Reset Traffic Signal Controller and Cabi net 2. 000 2. 000
EACH 0. 000 0.00
4,230. 84000 2.000 8,461. 68
0195 210-00858 *Reset Pedestal Pole 1. 000 1. 000
EACH 0. 000 0. 00
773. 67000 1. 000 773.67
0200 210-01200 *Reset End Anchor age 1. 000 1.000
EACH 0. 000 0.00
1, 215. 32000 1. 000 1, 215. 32
0205 210-04010 *Adj ust Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
612. 36000 0. 000 0. 00
0210 210-04015 *Modify Manhol e 1. 000 1. 000
EACH 0. 000 0.00

311. 04000 1. 000 311. 04



CONTI D

PREV QTY/

Roadway

CAT NO0200

0215 210-04020

0220

210- 04050

0225

212-00006

0230

212-00022

0235

212-00032

0240

213- 00002

0245

213- 00005

0250

213- 00008

0255

213-00012

0260

213- 00061

0265 213-00462

C18158- COVBO

21116-BID
NHPP 0821- 104

| TEM
DESCRI PTI ON

*Modi fy Inlet

*Adj ust Val ve Box

*Seedi ng (Native)

*Seedi ng (R parian)

*Soi |

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

Ml ching (Decorative)

Mil chi ng (Wbod Chi p)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

Metal Landscape Border (3/16 X 5-1/2 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 420. 20000
0. 000
EACH
378. 00000
1.100
ACRE
1, 036. 80000
1. 300
ACRE
1, 609. 20000
2. 400
ACRE
2, 018. 52000
0. 000
ACRE
937. 44000
413. 000
CF
9. 72000
2, 184. 000
CF
8. 21000
2. 600
ACRE
2, 970. 00000
0. 000
LB
2. 70000
0. 000
LF

5. 40000

QrY TH'S PERI OD
QTY TO DATE

413.
. 000
413.

2,184
. 000
2,184

. 000
. 000
. 000

. 000
. 000
. 000

. 100
. 000
. 100

. 300
. 000
. 300

. 400
. 000
. 400

. 000
. 000
. 000

000

000

000

000

. 600
. 000
. 600

. 000
. 000
. 000

. 000
. 000
. 000

Page 6

ESTI MATE RUN 10/ 24/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

1, 420

1, 140

2,091.

4,844

4,014

17,930

7,722

20

.00

48

96

45

.00

36

64

00

.00

.00



CONTI D

CAT NO0200

0270

0275

0280

0285

0290

0295

0300

0305

0310

0311

0315

213-00700

214-00000

214- 00201

214-00225

214-00301

214- 00508

214-01010

304- 06000

403- 34721

403-34721

403-34771

C18158- COVBO

NHPP 0821- 104

21116-BID

| TEM
DESCRI PTI ON

Roadway

*Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (Tubeling)

*Deci duous Tree (2.5 Inch Caliper)

*Deci duous Shrub (Tubel i ng)

*Evergreen Tree (8 Foot) (Ball

and Burl ap)

*Brush Layer Cutting

*Aggregat e Base Course (C ass 6)

*Hot M x Asphalt (Grading SX) (75) (PG 58-28)

HVA (G SX) (75) (PG 58-28)

*Hot M x Asphalt (Grading SX) (75) (PG 76-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
67. 000
EACH
432. 00000
1. 000
LS
15, 660. 00000
35. 000
EACH
9. 61000
0. 000
EACH
351. 00000
40. 000
EACH
106. 87000
0. 000
EACH
864. 00000
775. 000
EACH
3. 24000
2, 343. 030
TON
34. 34000
339. 320
TON
108. 87000
0. 000
TON
95. 04000
413. 540
TON

109. 08000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

67. 000
0. 000
67. 000

0. 000
1. 000
1.000

35. 000
0. 000
35. 000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

0. 000
0. 000
0. 000

775.000
0. 000
775. 000

2,343.030
0. 000
2, 343.030

339. 320
0. 000
339. 320

0. 000
0. 000
0. 000

413. 540
0. 000
413. 540

Page 7

ESTI MATE RUN 10/ 24/ 2019

15, 660

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

28,944

15, 660

336.

4,274

2,511.

80, 459

36, 941.

45,108

00

00

35

.00

80

.00

00

65

7

.00

94



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21116-BI D ESTI MATE RUN 10/ 24/ 2019
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0320 403-34871 *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 922. 170 922.170
TON 0. 000 0. 00
125. 28000 922.170 115, 529. 46
0325 420-00200 Geotextile (Weed Barrier) 144.000 144.000
5% 0. 000 0. 00
3.52000 144.000 506. 88
0330 502-00400 End Plate 0. 000 0. 000
EACH 0. 000 0.00
189. 06000 0. 000 0. 00
0335 503-00018 *Drilled Caisson (18 Inch) 40. 000 40. 000
LF 0. 000 0. 00
169. 11000 40. 000 6, 764. 40
0340 503-00036  *Drilled Caisson (36 Inch) 120. 000 120. 000
LF 0. 000 0.00
554. 89000 120. 000 66, 586. 80
0345 503-00042 *Drilled Caisson (42 Inch) 51. 000 51. 000
LF 0. 000 0. 00
712.30000 51. 000 36, 327. 30
0350 503-00048  *Drilled Caisson (48 Inch) 42. 000 42.000
LF 0. 000 0.00
908. 56000 42.000 38, 159. 52
0355 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 806. 000 806. 000
LF 0. 000 0. 00
20. 36000 806. 000 16, 410. 16
0360 606-00710 Guardrail Type 7 (Style CA) 366. 000 365. 500
LF 0. 500 59. 33
118. 65000 366. 000 43, 425. 90
0365 606-00740 Guardrail Type 7 (Style CE) 247.000 247.000
LF 0. 000 0. 00
214.53000 247.000 52, 988. 91
0370 606-00741 Guardrail Type 7 (Style CE) (Special) 261. 000 261. 000
LF 0. 000 0.00

263. 72000 261. 000 68, 830. 92



CONTI D

Roadway

CAT NO0200

0375 606-01370

0380

606- 02005

0385

608- 00000

0390

608- 00006

0395

608- 00010

0400

608- 00012

0405

608- 00015

0410

608- 00350

0415

608- 10000

0420

609-20010

0425 609-20100

C18158- COMBO
21116-BID
NHPP 0821- 104

| TEM
DESCRI PTI ON

*Transi tion Type 3G

*End Anchorage (Fl ared)

Concrete Sidewal k

Concrete Sidewal k (6 Inch)

Concrete Curb Ranp

Curb Ranp (Special)

Det ect abl e War ni ngs

Concrete Sidewal k (Col ored)

Si dewal k Drain

Curb Type 2 (Section B)

Curb Type 2 (Section-Variable)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 582. 52000
1. 000
EACH
3, 548. 34000
434. 000
sy
57. 63000
762. 000
sy
76. 08000
112. 000
sy
87. 38000
120. 000
sy
88. 74000
357. 000
SF
62. 75000
201. 000
sy
93. 30000
10. 000
LF
238. 25000
278. 000
LF
34. 62000
720. 000
LF

33. 49000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

434. 450
-0. 450
434. 000

762. 030
-0.030
762.000

112. 430
-0.430
112. 000

120. 210
-0.210
120. 000

356. 830
0.170
357. 000

201. 150
-0.150
201. 000

10. 400
-0. 400
10. 000

277.750
0. 250
278.000

719. 500
0.500
720. 000

Page 9

ESTI MATE RUN 10/ 24/ 2019

- 25.

-37.

-18.

10.

-14.

-95.

16.

.00

.00

.28

64

. 66

10: 21: 42

AMOUNT

1, 582.

3,548

25, 011.

57,972

9, 786

10, 648

22, 401.

18, 753

2,382

9, 624

24,112

52

34

42

96

56

80

75

30

50

36

80



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21116-BID ESTI MATE RUN 10/ 24/ 2019
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0430 609-21010 Curb and Gutter Type 2 (Section |-B) 875. 000 875. 000
LF 0. 000 0.00
34.47000 875. 000 30, 161. 25

0435 609-21011 Curb and Gutter Type 2 (Section I-M 2,294.000 2,293. 830
LF 0.170 6.10
35. 91000 2, 294. 000 82,377.54
0440 609-21020 Curb and CGutter Type 2 (Section Il-B) 3, 728. 000 3, 728. 250
LF -0. 250 -9.71
38. 85000 3, 728. 000 144, 832. 80
0445 609-21021 Curb and CGutter Type 2 (Section I1-M 643. 000 643. 000
LF 0. 000 0. 00
38. 88000 643. 000 24,999. 84
0450 609-21900 Curb and Gutter Type 2 (Special) 189. 000 189. 000
LF 0. 000 0. 00
40. 98000 189. 000 7,745.22
0455 609-24002 Gutter Type 2 (2 Foot) 592. 000 591. 760
LF 0. 240 5.61
23. 38000 592. 000 13, 840. 96
0460 609-24004 CGutter Type 2 (4 Foot) 0. 000 0. 000
LF 0. 000 0. 00
43. 36000 0. 000 0. 00
0465 609- 24006 Gutter Type 2 (6 Foot) 24.000 24.000
LF 0. 000 0. 00
58. 86000 24.000 1,412.64
0470 609-24008 CGutter Type 2 (8 Foot) 21.000 21.000
LF 0. 000 0. 00
83.10000 21.000 1, 745.10
0475 610- 00020 Medi an Cover Material (Patterned Concrete) 0. 000 0. 000
SF 0. 000 0. 00
13. 20000 0. 000 0. 00
0480 610-00060  *Median Cover Material (Brick Pavers) 1, 033. 000 1,032. 700
SF 0. 300 10. 45

34.84000 1, 033. 000 35,989. 72



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21116-BID ESTI MATE RUN 10/ 24/ 2019
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0485 610-00110  Medi an Edgi ng 244.000 244.000
LF 0. 000 0.00
48. 28000 244.000 11, 780. 32
0490 612-00260 *Location Marker (Fiber Optic)(Done) 0. 000 0. 000
EACH 0. 000 0. 00
124. 44000 0. 000 0.00
0495 613-00200 *2 Inch Electrical Conduit 341. 000 341. 000
LF 0. 000 0.00
17. 85000 341. 000 6, 086. 85
0500 613-00206 *2 Inch Electrical Conduit (Bored) 600. 000 600. 000
LF 0. 000 0. 00
80. 07000 600. 000 48, 042. 00
0505 613-00300 *3 Inch Electrical Conduit 3, 144. 000 3, 144. 000
LF 0. 000 0.00
12. 98000 3, 144. 000 40, 809. 12
0506 613-00306 3 1n Elec Cond (Bored) CO 019 CR-8 1, 548. 000 1, 548. 000
LF 0. 000 0. 00
92. 00000 1, 548. 000 142, 416. 00
0510 613-01075 *3/4 Inch Electrical Conduit (Plastic) 180. 000 180. 000
LF 0. 000 0.00
3. 25000 180. 000 585. 00
0515 613-01100 *1 Inch Electrical Conduit (Plastic) 619. 000 613. 500
LF 5.500 20. 85
3. 79000 619. 000 2,346.01
0520 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 430. 000 429. 500
LF 0. 500 3.25
6. 49000 430. 000 2,790.70
0525 613-01200 *2 Inch Electrical Conduit (Plastic) 7,587.000 7,578. 000
LF 9. 000 97. 38
10. 82000 7,587. 000 82, 091. 34
0530 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 508. 000 1, 507. 500
LF 0.500 3.52

7.03000 1, 508. 000 10, 601. 24



CONTI D: C18158- COMBO

PCN: 21116-BID

PRQIECT NHPP 0821- 104

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 Roadway

0535 613-07000 *Pul | Box (Special)

0540 613-07001 *Type One Pull Box

0545 613-07002 *Type Two Pul | Box

0546 613-07003 Type Three Pull Box CO 019 CR-8
0550 613-07004 *Type Four Pull Box

0555 613-07005 *Type Five Pull Box

0560 613-07023  *Pull Box (24"x36"x24")

0565 613-07040 *Pull Box (30"x48"x24")

0570 613-10000 *Wring

0575 613- 16000 *Lum naire (Special)

0575 MATERI AL ALLOWANCE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0

033

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

20. 000

EACH
248. 87000
0. 000

EACH
319. 21000
0. 000

EACH
481. 52000
0. 000

EACH
1, 100. 00000
17. 000

EACH
892. 70000
6. 000

EACH
1, 141. 57000
2.000

EACH
990. 08000
0. 000

EACH
1, 141. 57000
1. 000

EACH

EACH

46, 834. 30000

78. 000

2,692. 22000

1, 552. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

17. 000
0. 000
17. 000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

78. 000
0. 000
78. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 10/ 24/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

4,977

15, 175

6, 849

1, 980

46, 834

209, 993

40

.00

.00

.00

90

42

16

.00

30

16

.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21116-BID ESTI MATE RUN 10/ 24/ 2019
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0580 613-20000  *Light Standard and Luminaire (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
349. 50000 0. 000 0. 00
0585 613-40000 *Concrete Foundation Pad 2.000 2.000
EACH 0. 000 0. 00
916. 50000 2.000 1, 833. 00
0590 613-40010 *Li ght Standard Foundati on 50. 000 50. 000
EACH 0. 000 0. 00
1,175.11000 50. 000 58, 755. 50
0595 613-50100 Li ghting Control Center 2.000 2.000
EACH 0. 000 0. 00
32,581. 81000 2.000 65, 163. 62
0600 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 6. 000 6. 000
EACH 0. 000 0. 00
281. 33000 6. 000 1, 687.98
0605 614-00011 *Si gn Panel (Class |) 829. 000 828. 700
SF 0. 300 8.42
28. 08000 829. 000 23,278.32
0610 614-00012 *Sign Panel (Cass I1) 177.000 177. 000
SF 0. 000 0. 00
37.80000 177. 000 6, 690. 60
0615 614-00013 *Sign Panel (Class IIl) 126. 000 125. 500
SF 0. 500 20. 52
41. 04000 126. 000 5,171. 04
0620 614-00037 Si gn Panel (Special) ST-Al - VEH CULAR DI RECTI ONAL 6. 000 6. 000
SI GN
EACH 0. 000 0. 00
4,492. 80000 6. 000 26, 956. 80
0625 614-00037 Si gn Panel (Special) ST-G - PEDESTRI AN- BI KE 0. 000 0. 000
DI RECTI ONAL
EACH 0. 000 0. 00
2,311. 20000 0. 000 0.00
0630 614-00037 Si gn Panel (Special) ST-J - PEDESTRI AN- Bl KE 1. 000 1. 000

DI RECTI ONAL W TH
EACH 0. 000 0. 00

1, 603. 80000 1. 000 1, 603. 80



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21116-BID ESTI MATE RUN 10/ 24/ 2019
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0635 614-00037 Si gn Panel (Special) ST-O - PEDESTRI AN- Bl KE REGULATORY 1. 000 1.000
EACH 0. 000 0. 00
378. 00000 1. 000 378. 00
0640 614-00037 Si gn Panel (Special) ST-G 1 - PEDESTRI AN- BI KE 2.000 2.000
DI RECTI ONAL
EACH 0. 000 0. 00
2,160. 00000 2.000 4,320. 00
0645 614-00041 Sign Post (Special) 4 INCH SQUARE - LENGTH A 3. 000 3. 000
EACH 0. 000 0. 00
475. 20000 3. 000 1, 425. 60
0650 614-00041 Sign Post (Special) 3 INCH ROUND - LENGTH A 7.000 7.000
EACH 0. 000 0. 00
55. 08000 7.000 385. 56
0655 614-00041 Sign Post (Special) 3 INCH ROUND - LENGTH B 3. 000 3. 000
EACH 0. 000 0. 00
324. 00000 3. 000 972. 00
0660 614-00041 Si gn Post (Special) BRACKET- BREAK SAFE AS4 4" 5. 000 5. 000
RECTANGULAR
EACH 0. 000 0. 00
1, 188. 00000 5. 000 5, 940. 00
0665 614-00041 Si gn Post (Special) BRACKET 3" ROUND BASE 5. 000 5. 000
EACH 0. 000 0. 00
432. 00000 5. 000 2,160. 00
0670 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 40. 000 40. 000
EACH 0. 000 0. 00
124. 20000 40. 000 4,968. 00
0675 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 49. 000 49. 000
Sl i pbase
EACH 0. 000 0. 00
248. 40000 49. 000 12,171. 60
0680 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 3. 000
Sli pbase
EACH 0. 000 0. 00
129. 60000 3. 000 388. 80
0685 614-70150 *Pedestrian Signal Face (16) (Countdown) 17. 000 17. 000
EACH 0. 000 0. 00

551. 85000 17. 000 9, 381. 45



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21116-BID ESTI MATE RUN 10/ 24/ 2019
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0690 614-70336 *Traffic Signal Face (12-12-12) 45. 000 45. 000
EACH 0. 000 0. 00
762. 85000 45. 000 34, 328. 25
0695 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
1, 136. 16000 2.000 2,272.32
0700 614-70560 *Traffic Signal Face (12-12-12-12-12) 12. 000 12. 000
EACH 0. 000 0. 00
1, 290. 89000 12. 000 15, 490. 68
0704 614-72854 Traf Ctrl Cabinet CO 019 CR-8 2.000 2.000
EACH 0. 000 0. 00
27,397. 68000 2.000 54, 795. 36
0705 614-72858 *Pedestal Pole (3 Foot 6 I|nch) 6. 000 6. 000
EACH 0. 000 0. 00
1, 683. 68000 6. 000 10, 102. 08
0710 614-72860 *Pedestrian Push Button 18. 000 18. 000
EACH 0. 000 0. 00
223.99000 18. 000 4,031.82
0715 614-72866 *Fire Preenption Unit and Tiner 0. 000 0. 000
EACH 0. 000 0. 00
4,217. 86000 0. 000 0. 00
0720 614-72871 *Loop Detector Wre (Prefab) Special 3, 205. 000 3, 205. 000
LF 0. 000 0. 00
28. 13000 3, 205. 000 90, 156. 65
0725 614-72875  *Loop Detector Wre 5,011. 000 5,011. 000
LF 0. 000 0. 00
5. 09000 5, 011. 000 25, 505. 99
0730 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
16, 669. 08000 0. 000 0. 00
0735 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00

17, 309. 66000 2.000 34, 619. 32



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21116-BID ESTI MATE RUN 10/ 24/ 2019
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0740 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
17, 316. 15000 1. 000 17, 316. 15
0745 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
19, 159. 98000 0. 000 0.00
0746 614-81145 Si g-Light Pole Steel (1-45 Ft) CO 019 CR-8 1. 000 1.000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0747 614-81150 Sig-Light Pole Steel (1-50 Ft) CO- 019 CR-8 1. 000 1. 000
EACH 0. 000 0. 00
20, 850. 00000 1. 000 20, 850. 00
0750 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
19, 742. 12000 0. 000 0. 00
0751 614-81160 Sig-Light Pole Steel (1-60 Ft) CO- 019 CR-8 2.000 2.000
EACH 0. 000 0. 00
24, 260. 00000 2.000 48, 520. 00
0755 614-81535 *Traffic Signal-Light Pole Steel (2-35&40 Foot Mast 0. 000 0. 000
Ar
" EACH 0. 000 0. 00
27,186. 68000 0. 000 0. 00
0760 614-84000 *Traffic Signal Pedestal Pole Steel 4. 000 4. 000
EACH 0. 000 0. 00
1, 135. 08000 4.000 4,540. 32
0765 614-85520 *Paint Traffic Signal Pole 6. 000 6. 000
EACH 0. 000 0. 00
611. 36000 6. 000 3, 668. 16
0770 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 7,772.000 7,772.000
LF 0. 000 0. 00
2.06000 7,772.000 16, 010. 32
0775 614-87325 *Closed Circuit Television Pole 1. 000 1. 000
EACH 0. 000 0. 00

9, 962. 49000 1. 000 9, 962. 49



CONTI D

CAT NO0200

0780

0785

0790

0795

0800

0805

0810

0815

0820

0825

0830

614- 87350

614-87498

625- 00000

625- 00001

626- 00100

627- 00005

627-02010

627-30310

700- 70002

700- 70010

700- 70012

C18158- COVBO

NHPP 0821- 104

21116-BID

| TEM
DESCRI PTI ON

Roadway

*Test Fiber Optic Cable

*Fiber Optic Cable (Single Mde) (144 Strands)

*Construction Surveying

Construction Surveying (Hourly)

*Mobi | i zation (without Autopay) 21116

*Epoxy Pavenent Marking

*Preformed Plastic Paverent Marking (Type Il) (Inlaid)

*Preformed Pl astic Paverment Marking (60 M)
(Xwal k- Stop Lin

F/ A ANTI Cl PATED CMO Rai | i ng

F/ A M nor Contract

Revi si ons

F/ A Asphal t Pavenent Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

1. 000

2,191.17000

4,766. 000
LF
4.87000

1.000
LS
326, 953. 94000

64. 000
HOUR
162. 00000
1. 000
LS

1, 368, 621. 21000

282.000
GAL
162. 00000
1, 743. 000
SF
19. 44000
0. 000
SF
17. 28000
0. 000
F A
1. 00000
0. 000
F A
1. 00000
0. 000
F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

4,766. 000
0. 000
4,766. 000

1. 000
0. 000
1. 000

64. 250
-0.250
64. 000

1. 000
0. 000
1. 000

282.100
-0.100
282.000

1, 743. 240
-0.240
1, 743.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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-40.

-16.

.00

.00

.00

.00

20

.67

.00

.00

.00

.00

10: 21: 42

AMOUNT

2,191.

23,210

326, 953

10, 368

1, 368, 621.

45, 684

33, 883

17

42

94

00

21

00

92

.00

.00

.00

.00



CONTI D

C18158- COVBO

21116-BID
NHPP 0821- 104

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

Page 18
ESTI MATE RUN 10/ 24/ 2019
10: 21: 42

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0835

0840

0845

0850

0855

0860

0865

1140

1155

1160

700- 70013

700- 70016

700- 70018

700- 70019

700- 70310

700- 70380

700- 71000

900- 00014

614- 87350

900- 00014

Roadway

F/ A Concrete Pavenent |ncentive

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A Landscapi ng

F/ A Erosion Control

CMEC Overrun Pool

Added Item (Lunp Sum)/ Tenporary Pedestrian Crossing /

CO- 005

Test

Added Item (Lunp Sum)/ CO 058 LCC Heat

Fi ber Optic Cable / CO 058 Added Fi ber

Strips

LS

CAT 0200

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

1. 000

36, 000. 00000

1. 000

3, 660. 00000

1. 000

300. 00000

CURRENT AMI $ 4,784,043.59 %

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

1. 000
0. 000 0. 00

1. 000 36, 000. 00

1. 000
0. 000 0.00

1. 000 3, 660. 00

1. 000
0. 000 0. 00
1.000

15, 694. 44 $ 4,784, 043.59



CONTI D: C18158- COVBO

PCN: 21116-BID

PRQJECT NHPP 0821- 104

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0201 Detour

0870 202-00195 *Renoval of Median Cover

0875 202-00200 *Rermoval of Sidewal k

0880 202- 00203 *Renmpval of Curb and Gutter
0885 202- 00206 *Rermoval of Concrete Curb Ranp
0890 202-00810 *Renmoval of Ground Sign

0895 202-01130 *Rermoval of Guardrail Type 3
0900 203-01500  *Bl adi ng

0905 203-01510 *Backhoe

0910 203-01550  *Dozi ng

0915 203-01594 *Conbi nati on Loader

0920 203-01597  *Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
450. 000
sy
23. 22000
0. 000
%
17. 12000
1, 852. 000
LF
8. 37000
76. 600
sy
6. 37000
1. 000
EACH
48. 60000
1, 950. 000
LF
3. 13000
0. 000
HOUR
166. 32000
0. 000
HOUR
166. 32000
0. 000
HOUR
120. 96000
0. 000
HOUR
127. 44000
0. 000
HOUR

239. 76000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

449. 600
0. 400
450. 000

0. 000
0. 000
0. 000

1, 852. 000
0. 000

1, 852. 000

76. 600
0. 000
76. 600

1. 000
0. 000
1. 000

1, 950. 000
0. 000
1, 950. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19

ESTI MATE RUN 10/ 24/ 2019

.29

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

10, 449

15, 501.

487.

48

6,103

00

.00

24

94

60

50

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

CAT NO0201

0925

0930

0935

0940

0945

0950

0955

0960

0965

0970

0975

210- 00750

210- 00810

210- 00815

210- 00827

210- 02900

210- 04010

210- 04020

304- 06000

403- 34871

411-10255

412-00801

C18158- COVBO

NHPP 0821- 104

21116-BID

| TEM
DESCRI PTI ON

Det our

*Reset Light Standard

*Reset

Ground Sign

*Reset

Si gn Panel

*Reset

Pul I Box

*Rel ay Riprap

*Adj ust Manhol e

*Modi fy Inlet

*Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t

(Grading SX) (100) (PG 76-28)

*Emul si fied Asphalt (Sl ow Setting)

Concrete Pavenent (8 Inch) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
1, 688. 01000
19. 000
EACH
118. 80000
21.000
EACH
135. 00000
4. 000
EACH
167. 72000
3. 000
cy
73. 44000
1. 000
EACH
612. 36000
0. 000
EACH
1, 420. 20000
16, 271. 440
TON
34. 34000
4,774.310
TON
125. 28000
685. 000
GAL
2.70000
224. 000
sy

163. 07000

QrY TH'S PERI OD
QTY TO DATE

19.

21.
. 000
21.

16, 271.
0
16, 271.

4,774
. 000
4,774

224
. 000
224

. 000
. 000
. 000

000

. 000
19.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

440
000
440

310

310

. 000
. 000
. 000

000

000

Page 20

ESTI MATE RUN 10/ 24/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

2,257

2,835

670.

220.

612

558, 761.

598, 125

1,849

36, 527

.00

20

00

88

32

36

.00

25

56

50

68



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21116-BID ESTI MATE RUN 10/ 24/ 2019
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Detour

0980 412-00805 Concrete Pavenment (8 Inch) (Fast Track) 1, 635. 000 1, 635. 200
5% -0.200 -31.05
155. 23000 1, 635. 000 253, 801. 05
0985 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 3, 049. 000 3, 049. 000
LF 0. 000 0. 00
20. 36000 3, 049. 000 62,077. 64
0990 606-01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0. 00
2,171.55000 3. 000 6,514. 65
0995 606- 02005 *End Anchorage (Fl ared) 3. 000 3. 000
EACH 0. 000 0. 00
3, 548. 34000 3.000 10, 645. 02
1000 608-00000 Concrete Sidewal k 8. 000 8. 000
5% 0. 000 0. 00
57. 63000 8. 000 461. 04
1005 608-00010 Concrete Curb Ranp 102. 000 102. 040
Sy -0.040 -3.50
87.38000 102. 000 8,912.76
1010 608-00015 Det ect abl e War ni ngs 36. 000 36. 000
SF 0. 000 0. 00
62. 75000 36. 000 2,259.00
1015 609-21010 Curb and CGutter Type 2 (Section I-B) 106. 000 106. 000
LF 0. 000 0. 00
34. 47000 106. 000 3, 653. 82

1020 609-21011 Curb and Gutter Type 2 (Section I-M 77.000 76.700
LF 0. 300 10. 77
35. 91000 77.000 2,765.07
1025 609-21020 Curb and CGutter Type 2 (Section I1-B) 945. 000 945. 000
LF 0. 000 0. 00
38. 85000 945. 000 36, 713. 25
1030 609-21021 Curb and Gutter Type 2 (Section II1-M 128. 000 128. 000
LF 0. 000 0.00

38. 88000 128. 000 4,976. 64



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21116-BID ESTI MATE RUN 10/ 24/ 2019
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Detour

1035 610- 00020 Medi an Cover Material (Patterned Concrete) 3, 595. 000 3, 595. 000
SF 0. 000 0.00
13. 20000 3, 595. 000 47, 454. 00
1040 612-00001 *Del i neator (Type I) 100. 000 100. 000
EACH 0. 000 0. 00
70. 20000 100. 000 7,020. 00
1045 612- 00002 *Del i neator (Type I1) 50. 000 50. 000
EACH 0. 000 0.00
70. 20000 50. 000 3,510. 00
1050 612-00003 *Del i neator (Type II1I) 16. 000 16. 000
EACH 0. 000 0. 00
70. 20000 16. 000 1,123. 20
1055 614-00011 *Sign Panel (Class |) 0. 000 0. 000
SF 0. 000 0.00
28. 08000 0. 000 0. 00
1060 614-00012 *Sign Panel (Class Il) 0. 000 0. 000
SF 0. 000 0. 00
37. 80000 0. 000 0.00
1065 614-00013 *Sign Panel (Class I11) 104. 000 104. 000
SF 0. 000 0.00
41. 04000 104. 000 4,268. 16
1070 614-00818 *Steel Sign Post (W 8x18) 33. 000 33. 000
LF 0. 000 0. 00
61. 56000 33. 000 2,031. 48
1075 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 0. 000 0. 000
EACH 0. 000 0.00
124. 20000 0. 000 0. 00
1080 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 0. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
248. 40000 0. 000 0.00
1085 627-00005 *Epoxy Pavenent Marking 122. 000 121. 600
GAL 0. 400 64. 80

162. 00000 122. 000 19, 764. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 21116-BID ESTI MATE RUN 10/ 24/ 2019
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Detour

1090 627-30405  *Prefornmed Thernopl astic Pavement Marking 841. 000 840. 500
(Wor d- Synbol )
SF 0.500 12. 96
25. 92000 841. 000 21,798.72
1095 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 790. 000 790. 000
Li ne
) SF 0. 000 0. 00
15. 12000 790. 000 11, 944.80
1145 613-10000 Wring / CO 058 Tenp Signals 1. 000 1.000
LS 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
1150 614-72886 Intersection Detect Sys (Camera) / CO 058 Tenp Signals 6. 000 6. 000
EACH 0. 000 0. 00
6, 015. 00000 6. 000 36, 090. 00
CAT 0201 CURRENT AMI $ 1,784,734.33$% 63.27$ 1,784,734.33

CAT NO0300 Walls/Ped Under pass

1100 206-00000  Structure Excavation 548. 000 548. 000
cY 0. 000 0. 00
41.77000 548. 000 22, 889. 96
1105 504-04410 *Bl ock Faci ng 2, 125. 000 2,125. 000
SF 0. 000 0. 00
64. 15000 2,125. 000 136, 318. 75
1110 601-03000 *Concrete Class D 117. 000 117. 000
cY 0. 000 0. 00
729. 86000 117. 000 85, 393. 62
1115 601-40400 *Structural Concrete Stain 60. 000 60. 000
SY 0. 000 0. 00
16. 35000 60. 000 981. 00
1120 602-00000 *Reinforcing Steel 3, 261. 000 3, 261. 000
LB 0. 000 0. 00
0. 93160 3, 261. 000 3,037.95
1125 602- 00020 *Rei nforcing Steel (Epoxy Coated) 18, 657. 000 18, 657. 000
LB 0. 000 0. 00

1. 05450 18, 657. 000 19,673.81



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21116-BID ESTI MATE RUN 10/ 24/ 2019
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Walls/Ped Under pass

1130 606-00740 Guardrail Type 7 (Style CE) 0. 000 0. 000
LF 0. 000 0. 00
214. 53000 0. 000 0. 00
1135 606-10705 *Bridge Rail Type 7 (Special) 621. 000 621. 280
LF -0.280 -58.23
207. 96000 621. 000 129, 143. 16
CAT 0300 CURRENT AMT $ 397,438.25 % -58.23$% 397, 438. 25

PROJECT TOTAL CURRENT AMI $ 6, 966,216.17 $ 15, 699. 48 $ 6, 966, 216. 17



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 24/ 2019

ESTI MATE SUMVARY 10: 21: 42
CONTI D: C18158- COMBO ESTI MATE NO: 0033 FINL SPEC YR: 2005
PCN: 21122-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 1304.0 DAYS TIME ALLON 12/6/2018 FI XED COMPLETI ON DAl
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TIME: 122.21 ORI G TIME ALLOW 6/30/2018 FI XED COVPLETI ON DAl
PRQIECT NO FBR 0821- 105
SH 82 GRAND AVE PEDESTRI AN BRI DGE
NAVE OF ROAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 10/ 24/ 2019 DATE TI ME STARTED 01/05/2016
585 West Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED 07/31/2019
DATE CONTRACT EXECUTED 01/05/2016 DATE ACCEPTED 07/31/ 2019
Wat sonville CA 95076 (831) 724-1011 DATE NOTI CE TO PROCEED 01/05/2016
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 12,670, 927.20 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQIECT AM: $ 63,377,492.21 NON- PARTI Cl PATI NG 12, 670, 927. 23 203. 41
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 12, 670, 927. 23 203.41
FUNDS AVAI LABLE: $ -0.03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 12, 670, 927. 23 203. 41
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0. 00 43,608. 55
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 12, 670, 927. 23 43,811.96
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 12, 670, 927. 23 43,811.96
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 43, 811. 96

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0252

0005 201-00000

0010

202- 00002

0015

202- 00010

0020

202- 00035

0025

202- 00155

0030

202- 00155

0035

202- 00200

0040

203- 00100

0045

207- 00205

0050

212- 00006

0055 212-00032

C18158- COVBO
21122-BID
FBR 0821- 105

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval

of Structure (Special)

of Tree

*Renoval

*Renoval

of Pipe

of wal

Renoval

Renoval of Wall (Special)

of Sidewal k

*Renoval

*Muck Excavation

*Topsoi |

Seedi ng (Native)

Soi | Condi tioni ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
15, 498. 00000
0. 000
EACH
422. 67000
6. 000
EACH
783. 00000
0. 000
LF
57. 56000
331. 000
LF
53. 95000
54. 000
LF
54. 07000
1, 208. 000
5%
17. 12000
39. 000
cy
46. 33000
0. 000
oy
80. 46000
0. 500
ACRE
1, 036. 80000
0. 000
ACRE

2,018. 52000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

331. 000
0. 000
331. 000

54. 000
0. 000
54. 000

1,208. 170
-0.170
1, 208. 000

39. 440
-0. 440
39. 000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 10/ 24/ 2019

-20.

.00

.00

.00

.00

.00

.00

.91

.00

.00

.00

10: 21: 42

AMOUNT

15, 498

4,698

17, 857

2,919

20, 680

1, 806.

518.

00

.00

00

.00

45

78

96

87

.00

40

.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21122-BID ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 105 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0252 ROADWAY

0060 213-00002 Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
937. 44000 0. 000 0. 00
0065 213-00008 Mil chi ng (Wbod Chi p) 0. 000 0. 000
CF 0. 000 0. 00
8.21000 0. 000 0.00
0070 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0075 214-00225 Deci duous Tree (2.5 Inch Caliper) 0. 000 0. 000
EACH 0. 000 0. 00
351. 00000 0. 000 0.00
0080 214-00508 Evergreen Tree (8 Foot) (Ball and Burl ap) 0. 000 0. 000
EACH 0. 000 0. 00
864. 00000 0. 000 0. 00
0085 240- 00000 W ldlife Biol ogist 0. 000 0. 000
HOUR 0. 000 0. 00
102. 60000 0. 000 0.00
0090 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
132. 89000 0. 000 0. 00
0095 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
10. 94000 0. 000 0.00
0100 304-06000 *Aggr egat e Base Course (Cl ass 6) 0. 000 0. 000
TON 0. 000 0. 00
34. 34000 0. 000 0. 00
0105 420-00200 Geotextile (Weed Barrier) 0. 000 0. 000
SY 0. 000 0. 00
3. 52000 0. 000 0.00
0110 601-03000 *Concrete Cass D 66. 000 66. 000
cY 0. 000 0. 00

729. 86000 66. 000 48, 170.76



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21122-BID ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 105 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0252 ROADWAY

0115 601-21010 Precast Concrete Unit 0. 300 0. 300
cy 0. 000 0.00
7,560. 00000 0. 300 2,268.00
0120 601-40007 *Cut Stone Veneer (Ashler) 195. 000 194.500
SF 0.500 30. 17
60. 33000 195. 000 11, 764.35
0125 602-00000 *Rei nforcing Steel 428. 000 428. 000
LB 0. 000 0.00
0. 93160 428. 000 398.72
0130 603-50006 *6 Inch Plastic Pipe Sanitary 0. 000 0. 000
LF 0. 000 0. 00
109. 08000 0. 000 0.00
0135 608-00000 Concrete Sidewal k 107. 000 107. 130
Sy -0.130 -7.49
57. 63000 107. 000 6, 166. 41
0140 608-00006 Concrete Sidewal k (6 Inch) 588. 000 588. 010
SY -0.010 -0.76
76. 08000 588. 000 44,735.04
0145 608-00010 Concrete Curb Ranp 45. 000 44.790
Sy 0.210 18. 35
87.38000 45. 000 3,932.10
0150 608-00015 Det ect abl e War ni ngs 114. 000 114. 200
SF -0.200 -12.55
62. 75000 114. 000 7,153.50
0155 613-00075 *3/4 Inch Electrical Conduit 167. 000 167. 000
LF 0. 000 0.00
3. 25000 167. 000 542.75
0160 613-00400 *4 Inch Electrical Conduit 2,469. 000 2,469. 000
LF 0. 000 0. 00
18. 94000 2, 469. 000 46, 762. 86
0165 613-01050 *1/2 Inch Electrical Conduit (Plastic) 170. 000 170. 000
LF 0. 000 0.00

2.71000 170. 000 460. 70



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21122-BID ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 105 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0252 ROADWAY

0170 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 17. 000 17. 000
LF 0. 000 0. 00
6. 49000 17. 000 110. 33
0175 613-05200 *Heat Trace Cable 20. 000 20. 000
LF 0. 000 0. 00
81. 15000 20. 000 1, 623. 00
0180 613-07001 *Type One Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
319. 21000 0. 000 0. 00
0185 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
46, 834. 30000 1. 000 46, 834. 30
0190 613-16000 *Lumi nai re (Special) 108. 000 108. 000
EACH 0. 000 0. 00
2,692.22000 108. 000 290, 759. 76
0190 MATERI AL ALLOMANCE 0. 000
EACH 0. 000 0. 00
1, 552. 00000 0. 000 0.00
0195 613-40010 *Li ght Standard Foundati on 0. 000 0. 000
EACH 0. 000 0. 00
1,175.11000 0. 000 0. 00
0200 613-50125 *Control Center Box 1. 000 1. 000
EACH 0. 000 0. 00
6, 651. 41000 1. 000 6, 651. 41
0205 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 3. 000 3. 000
EACH 0. 000 0. 00
281. 33000 3. 000 843. 99
0210 614-00037 Si gn Panel (Special) ST-H Ped Bike Directory 3.000 3. 000
EACH 0. 000 0. 00
1, 382. 40000 3. 000 4,147.20
0215 614-00037 Sign Panel (Special) ST-J Ped Bike Directory 0. 000 0. 000
EACH 0. 000 0. 00

1, 603. 80000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0252

0220 614-00041

0225

614- 00041

0230

619- 00007

0235

619- 06100

0240

619- 06160

0245

619-10160

0250

619- 10240

0255

619- 50060

0260

619- 50160

0265

619-50240

0270 619-71516

C18158- COMBO
21122-BID
FBR 0821- 105

| TEM
DESCRI PTI ON

Sign Post (Special) 4" Square -

Si gn Post (Special) Bracket Break Safe AS4 4"

Rect angul ar

*Connect To Existing Waterline

*10 Inch Ductile Iron Pipe

*16 Inch Ductile Iron Pipe

16 I nch Wel ded Steel

Pi pe

*24 Inch Wl ded Steel

Pi pe

3/4 Inch Plastic Pipe

2 Inch Plastic Pipe

3 Inch Plastic Pipe

*2 Inch Air and Vacuum Val ve

COLORADO DEPARTMENT OF TRANSPORTATI ON

Length B

ESTI MATE NO 0033

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
669. 60000
3. 000
EACH
1, 188. 00000
0. 000
EACH
1, 965. 60000
7.000
LF
251. 64000
485. 000
LF
298. 08000
628. 000
LF
631. 78000
37.000
LF
132. 84000
0. 000
LF
5. 40000
75. 000
LF
10. 80000
8. 000
LF
11. 88000
2.000
EACH

4, 833. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

485. 000
0. 000
485. 000

628. 000
0. 000
628. 000

37. 000
0. 000
37.000

0. 000
0. 000
0. 000

75. 000
0. 000
75. 000

8. 000
0. 000
8. 000

2.000
0. 000
2.000

Page 6

ESTI MATE RUN 10/ 24/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

3,564

1,761.

144, 568

396, 757

4,915

810

95

9, 666

.00

00

.00

48

80

84

08

.00

00

04

00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21122-BID ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 105 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0252 ROADWAY

0271 900-00014 Added Item (Lunmp Sum)/ CO 002 Air Valve Mesh Screen 0. 000 0. 000
LS 0. 000 0.00
302. 32000 0. 000 0. 00
0275 619- 75000 *Cast Iron Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
990. 36000 0. 000 0. 00
0280 619-75080 *10 Inch Gate Valve 2.000 2.000
EACH 0. 000 0.00
2,937. 60000 2.000 5,875. 20
0285 619-76128 *16 Inch Butterfly Val ve 4. 000 4.000
EACH 0. 000 0. 00
4,596. 45000 4.000 18, 385. 80
0290 623-00156 Irrigation Bubbler 0. 000 0. 000
EACH 0. 000 0.00
12. 96000 0. 000 0. 00
0295 623-01716 2 I nch Backfl ow Preventer 0. 000 0. 000
EACH 0. 000 0. 00
514. 08000 0. 000 0. 00
0300 623-03108 1 Inch Automatic Control Valve 0. 000 0. 000
EACH 0. 000 0.00
152. 27000 0. 000 0. 00
0305 623-04008 1 Inch Quick-Coupler Valve 0. 000 0. 000
EACH 0. 000 0. 00
142. 56000 0. 000 0. 00
0310 623-05024 3 Inch Gate Valve 0. 000 0. 000
EACH 0. 000 0.00
205. 20000 0. 000 0. 00
0315 623-06900 Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
58. 32000 0. 000 0. 00
0320 623-08108 8 Station Autonatic Controller 0. 000 0. 000
EACH 0. 000 0.00

3,119. 04000 0. 000 0. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21122-BID ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 105 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0252 ROADWAY

0325 625-00001  Construction Surveying (Hourly) 125. 000 125.125
HOUR -0.125 -20.25
162. 00000 125. 000 20, 250. 00
0330 626-00100 *Mobi | i zation (w thout Autopay) 21122 1. 000 1. 000
LS 0. 000 0. 00
2,463, 518. 19000 1. 000 2,463,518. 19
0335 700- 70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0345 700-70016 F/ A Fuel Cost Adjustnment 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700-71000 CMGC Overrun Pool 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0620 700- 70035 F/A Wility Vault Access Ladder / CO 022 MCR No. 12 467. 540 467. 540
FA 0. 000 0.00
1. 00000 467. 540 467. 54
0650 900- 00022 Added Item (Square Yard)/ Anti-Gaffiti Coating / 191. 000 191. 000
CO- 037
SY 0. 000 0. 00
38. 33000 191. 000 7,321.03
2385 202- 00226 Rem of Asph Mat (Special) / CO 047 567. 000 567. 000
5% 0. 000 0.00

70. 00000 567. 000 39, 690. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21122-BID ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 105 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0252 ROADWAY

2390 202-00035 Rem Pi pe / CO 047 368. 000 368. 000
LF 0. 000 0.00
210. 00000 368. 000 77, 280. 00
2395 202-00019 RemInlet / CO 047 2.000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2, 800. 00
2400 304-06000 ABC (CL 6) / CO 047 385. 130 385. 130
TON 0. 000 0.00
151. 00000 385. 130 58, 154. 63
2405 403-00720 HVA (Patching) (Asph) / CO 047 0. 000 0. 000
TON 0. 000 0. 00
243. 00000 0. 000 0.00
2410 603-01155 15 In RCP (CIP) CL V/ CO 047 125. 000 125. 000
LF 0. 000 0.00
453. 00000 125. 000 56, 625. 00
2415 603-01185 18 In RCP (CIP) CL V/ CO 047 130. 000 130. 000
LF 0. 000 0. 00
453. 00000 130. 000 58, 890. 00
2420 603-01305 30 In RCP (CIP) / CO 047 44. 000 44,000
LF 0. 000 0.00
556. 00000 44.000 24, 464. 00
2425 603-02365 45x29 In RCP (CIP) Place) CL V/ CO 047 171. 000 171. 000
LF 0. 000 0. 00
453. 00000 171. 000 77, 463. 00
2430 604- 13005 Inlet Ty 13 (5 Ft) / CO 047 2.000 2.000
EACH 0. 000 0. 00
14, 100. 00000 2.000 28, 200. 00
2435 604- 16510 Inlet Ty 16 (D) (10 Ft) / CO 047 1. 000 1. 000
EACH 0. 000 0. 00
15, 300. 00000 1. 000 15, 300. 00
2440 604-00505 Inlet Ty D (5 Ft) / CO 047 1. 000 1. 000
EACH 0. 000 0. 00

14, 100. 00000 1. 000 14, 100. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21122-BID ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 105 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0252 ROADWAY

2445 604-30000 MH Sl ab Base (Spec) / CO 047 4. 000 4. 000
EACH 0. 000 0.00
15, 325. 00000 4. 000 61, 300. 00
2450 626-00100 Mobilization (w o Autopay) / CO 047 1. 000 1. 000
LS 0. 000 0. 00
325, 000. 00000 1. 000 325, 000. 00
2455 700-70035 F/ A UPRR Rail pros I|nspection 28, 242. 000 28, 242. 000
FA 0. 000 0.00
1. 00000 28, 242. 000 28, 242. 00
CAT 0252 CURRENT AMT $ 4,532,769.27$ -15.83$ 4,532, 769. 27

CAT NO0352 STR F-07-AY

0365 202-00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
709, 322. 43000 1.000 709, 322. 43
0370 206-00000  Structure Excavation 889. 000 889. 000
cy 0. 000 0. 00
41.77000 889. 000 37,133.53
0375 206- 00050 *Structure Backfill (Special) 41. 000 41. 000
cY 0. 000 0. 00
78. 83000 41.000 3,232.03
0380 206-00100  *Structure Backfill (Cass 1) 907. 000 907. 000
Ccy 0. 000 0. 00
65. 14000 907. 000 59, 081. 98
0385 206-00200 Structure Backfill (dass 2) 40. 000 40. 000
cY 0. 000 0. 00
35. 68000 40. 000 1,427.20
0390 206-01795  *Shoring (Area 15) 1. 000 1. 000
LS 0. 000 0. 00
18, 448. 41000 1. 000 18, 448. 41
0395 503-00048 *Drilled Caisson (48 Inch) 230. 000 230. 000
LF 0. 000 0. 00

908. 56000 230. 000 208, 968. 80



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21122-BID ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 105 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0352 STR F-07-AY

0400 503-00078  *Drilled Caisson (78 Inch) 210. 000 210. 000
LF 0. 000 0. 00
3, 400. 73000 210. 000 714, 153. 30
0405 503-01120 *Mcropile (12 Inch) 279. 000 279. 000
LF 0. 000 0. 00
334. 80000 279. 000 93, 409. 20
0410 503-02000 *Verification Test Pile 1. 000 1.000
EACH 0. 000 0. 00
46, 440. 00000 1. 000 46, 440. 00
0415 509- 00000 *Structural Steel 527, 544. 000 527, 544. 000
LB 0. 000 0. 00
0.21434 527, 544. 000 113,073.78
0420 512-00101 Bearing Device (Type |) 6. 000 6. 000
EACH 0. 000 0. 00
3, 452. 00000 6. 000 20, 712. 00
0425 512-00102 Bearing Device (Type II) 4.000 4.000
EACH 0. 000 0. 00
2,854.12000 4.000 11, 416. 48
0430 512-00103 Bearing Device (Type II1) 2.000 2.000
EACH 0. 000 0. 00
7,262.47000 2.000 14,524. 94
0435 513-00690 Bridge Drain (Special) 1. 000 1.000
EACH 0. 000 0. 00
32, 055. 26000 1. 000 32, 055. 26
0436 514-00000 Pipe Railing (42 Inch) / CO-018 / NE Stairs 156. 000 156. 000
LF 0. 000 0. 00
410. 00000 156. 000 63, 960. 00
0437 514-00054 Ped Railing (54 In) / CO018 / F-07-BA, N Vault, Box 979. 000 979. 000
& wall T
LF 0. 000 0. 00
390. 00000 979. 000 381, 810. 00
0438 514-00094 Ped Railing (94 In) / CO018 / F-07-BA 348. 000 348. 000
LF 0. 000 0. 00

535. 00000 348. 000 186, 180. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21122-BID ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 105 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0352 STR F-07-AY

0439 514-00120 Ped Railing (120 Inch) / CO 018 / F-07-BA 150. 000 150. 000
LF 0. 000 0. 00
585. 00000 150. 000 87, 750. 00
0440 514-01100 Perforated Al unm num Panel 2,194. 000 2,194. 000
SF 0. 000 0. 00
34. 66000 2,194. 000 76, 044. 04
0441 514-01100 Perforated Al umi num Panel / CO 035 2, 460. 000 2, 460. 000
SF 0. 000 0. 00
43. 53000 2,460. 000 107, 083. 80
0445 515-00300 *\Wat er proof Coating 110. 000 110. 000
SY 0. 000 0. 00
43.20000 110. 000 4,752.00
0450 515-00400 *Concrete Seal er 1, 336. 000 1, 336. 000
Sy 0. 000 0. 00
14. 58000 1, 336. 000 19, 478. 88
0455 518-00100 WAt er st op 135. 000 135. 000
LF 0. 000 0. 00
16. 16000 135. 000 2,181. 60
0460 518-01050 Bri dge Expansion Device (Special) 36. 000 36. 000
LF 0. 000 0. 00
689. 11000 36. 000 24,807. 96
0465 601-03040 *Concrete Class D (Bridge) 1,174.500 1,174.480
cY 0. 020 19.79
989. 36000 1,174.500 1,162, 003. 32
0470 601-40005 *Cut Stone Veneer 4,998. 000 4,994. 460
SF 3. 540 197. 82
55. 88000 4,998. 000 279, 288. 24
0475 601-40400 *Structural Concrete Stain 0. 000 0. 000
SY 0. 000 0. 00
16. 35000 0. 000 0. 00
0480 602- 00000 *Rei nforcing Steel 170, 335. 000 170, 335. 000
LB 0. 000 0. 00

0. 93160 170, 335. 000 158, 684. 09



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21122-BID ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 105 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0352 STR F-07-AY

0485 602-00020 *Reinforcing Steel (Epoxy Coated) 117, 725. 000 117, 725. 000
LB 0. 000 0.00
1. 05450 117, 725. 000 124, 141.01
0490 603-50002 2 Inch Plastic Pipe 577.000 577.000
LF 0. 000 0. 00
5. 40000 577. 000 3, 115. 80
0495 603-50004 4 Inch Plastic Pipe 6, 923. 000 6, 923. 000
LF 0. 000 0.00
10. 80000 6, 923. 000 74,768. 40
0500 604-39000 Manhol e Speci al 3.000 3. 000
EACH 0. 000 0. 00
8, 724. 89000 3. 000 26,174. 67
0505 605-83000 *Geoconposite Drain 0. 000 0. 000
Sy 0. 000 0.00
20. 52000 0. 000 0. 00
0510 613-00075 *3/4 Inch Electrical Conduit 2, 316. 000 2,315.500
LF 0. 500 1.63
3. 25000 2, 316. 000 7,527.00
0515 613-00100 *1 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0.00
6. 49000 0. 000 0. 00
0520 613-00125 *1-1/4 Inch Electrical Conduit 158. 000 158. 000
LF 0. 000 0. 00
7.57000 158. 000 1, 196. 06
0525 613-00200 *2 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0.00
17. 85000 0. 000 0. 00
0530 613-00400 *4 Inch Electrical Conduit 450. 000 450. 000
LF 0. 000 0. 00
18. 94000 450. 000 8, 523. 00
0535 613-00600 *6 Inch Electrical Conduit 80. 000 80. 000
LF 0. 000 0.00

51.51000 80. 000 4,120. 80



CONTI D:

PREV QTY/

STR F-07- AY

CAT NO0352

0536 613-00600

0540

613- 04020

0545

619-10081

0550

621- 00650

0555

622-00100

0590

900- 00014

0635

900- 00014

0640

900- 00014

0645

900- 00014

0695

900- 00014

0710 900-00014

C18158- COMBO
21122-BID
FBR 0821- 105

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0033

| TEM
DESCRI PTI ON

6 In Elec Cond (Fiberglass) / CO 035

Hanger System

Vel ded St eel

*Pedestrian Stair

Shade Shel ter

Added Item (Lunp Sum/
CO 016

Added Item (Lunmp Sum)/

Added Item (Lunp Sum/
CO 032 MCR No. 15

Added Item (Lunmp Sum)/
MCR No. 16

Added Item (Lunp Sum/
CO 042 MCR- 32

Added Item (Lunmp Sum)/
MCR- 33

Pipe (8 Inch) (Install

Only)

Structure

CSL Grouting F-07-BA/ JV #9 /

CO- 027 Canopy Tile Stain

S. Uility Vault Sunmp Punp /

Access Hatch Drains / CO 032

JV #52 Railing Weep Holes /

Bird Exclusion F-07-BA / CO 042

2,228. 000
LF
38. 63000

1. 000

37,270. 02000

630. 000
LF
92. 69000

1. 000
LS

178, 827. 44000

2.000
EACH

124, 239. 96000

1. 000

19, 000. 00000

1. 000

27, 264. 94000

1. 000

5, 095. 24000

1. 000

5, 024. 66000

1. 000

6, 800. 00000

1. 000
LS

21, 856. 00000

QrY TH'S PERI OD
QTY TO DATE

2,228.
. 000
2,228.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 14

ESTI MATE RUN 10/ 24/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 21: 42

AMOUNT

86, 067.

37, 270.

58, 394.

178, 827.

248, 479.

19, 000.

27, 264.

5, 095.

5, 024.

6, 800.

21, 856.

64

02

70

44

92

00

94

24

66

00

00



CONTI D:

CAT NO0352

2380

CAT NO0353

0560

0565

900- 00014

515- 00400

601- 03050

CAT NO0354

0569

0570

0575

0580

0585

0595

0600

ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
Sum)/ Waterline Flex Coupler / CO 035 1. 000 1. 000
LS 0. 000 0.00
20, 562. 00000 1. 000 20, 562. 00
CAT 0352 CURRENT AMI $ 5,601, 632.57 $ 219.24$ 5,601, 632. 57
131. 000 131. 000
5% 0. 000 0.00
14. 58000 131. 000 1, 909. 98
0. 000 0. 000
cY 0. 000 0.00
765. 98000 0. 000 0.00
CAT 0353 CURRENT AMT $ 1,909.98 % 0.00% 1, 909. 98
Inch) / CO- 018 / El evator Landing 233. 000 233. 000
LF 0. 000 0.00
410. 00000 233. 000 95, 530. 00
1. 000 1. 000
LS 0. 000 0.00
2,147, 978. 52000 1. 000 2,147,978.52
Sum)/ Clay Roof Tile / FCl #7 / 1. 000 1. 000
LS 0. 000 0.00
9, 180. 00000 1. 000 9, 180. 00
Sum)/ Signage and Electrical / FC #6 1.000 1. 000
LS 0. 000 0.00
1, 708. 95000 1. 000 1, 708. 95
Sum)/ Interior Sheathing / FCl #2 / 1. 000 1. 000
LS 0. 000 0.00
15, 062. 31000 1. 000 15, 062. 31
Sum)/ FCl #10 Louver Painting / 1.000 1. 000
LS 0. 000 0.00
833. 00000 1. 000 833. 00
Sum)/ FCl #10 Canopy Columms / CO 022 1. 000 1. 000
LS 0. 000 0.00
11, 857. 00000 1. 000 11, 857. 00

514- 00000

622-11160

900- 00014

900- 00014

900- 00014

900- 00014

900- 00014

C18158- COMBO
21122-BID
FBR 0821- 105

STR F-07- AY

Added Item (Lunp

Wall's

*Concrete Seal er

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Concrete Class D (Wall)

El evator Structure

Pipe Railing (42

Erect Building

Added Item (Lunp
CO 017 CR-7

Added Item (Lunp
/ CO017 CR-7

Added Item (Lunp
CO 017 CR-7

Added Item (Lunp
CO 022 MCR No. 7

Added Item (Lunp
MCR No. 8

Page 15
ESTI MATE RUN 10/ 24/ 2019



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21122-BID ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 105 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0354 El evator Structure

0605 900-00014 Added Item (Lurrp Sum)/ FCl #10 Electrical Gear / 1. 000 1.000
CO- 022 MCR No.
LS 0. 000 0. 00
1, 794. 00000 1. 000 1, 794. 00
0610 900-00014  Added Item (Lunp Sun)/ FCl #4 Fire Alarm & Knox Box / 1. 000 1. 000
CO- 022 MCR No. 10
LS 0. 000 0. 00
12, 449. 00000 1. 000 12, 449. 00
0615 900-00014 Added Item (Lump Sum)/ FCI #5 Stone Support Lintels / 1. 000 1.000
CO- 022 MCR No. 11
LS 0. 000 0. 00
7,190. 00000 1. 000 7,190. 00
0625 900- 00014 Added Item (Lunp Sum)/ FClI #15 El evator Energency 1. 000 1. 000
Power / CO-022 MCR No. 13
LS 0. 000 0. 00
4,511. 00000 1. 000 4,511. 00
0630 900-00014 Added Item (Lurrp Sum)/ FClI #12 Brick Corbel Change / 1. 000 1.000
CO- 022 MCR No.
LS 0. 000 0. 00
1, 761. 00000 1. 000 1, 761. 00
0655 900- 00014 Added Item (Lunp Sum)/ CO 028 Steel and Masonry 1. 000 1. 000
Support Revi sion
LS 0. 000 0. 00
160, 770. 00000 1. 000 160, 770. 00
0660 900-00014 Added Item (Lunmp Sum)/ FCI-08 El evator Sunp Punp / 1.000 1.000
CO 040 MCR- 22
LS 0. 000 0. 00
4, 605. 00000 1. 000 4,605. 00
0665 900-00014 Added Item (Lunp Sum)/ FCl-13 Masonry Columm / CO 040 1. 000 1. 000
MCR- 23
LS 0. 000 0. 00
13, 466. 00000 1. 000 13, 466. 00
0670 900-00014  Added Item (Lunp Sum)/ FCl-17 Wndow W Rev. / CO 040 1. 000 1. 000
MCR- 24
LS 0. 000 0. 00
7,834. 00000 1. 000 7,834.00
0675 900-00014 Added Item (Lunp Sum)/ FCl-18 Machine & Gen Room 1. 000 1. 000
Finish / CO 040 MCR- 25
LS 0. 000 0. 00
8, 232. 00000 1. 000 8, 232. 00
0680 900-00014 Added Item (Lunp Sum)/ FCl-19 Generator Regulator / 1.000 1.000
CO- 040 MCR- 26
LS 0. 000 0. 00

4,110. 00000 1. 000 4,110. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21122-BID ESTI MATE RUN 10/ 24/ 2019
PRQJECT: FBR 0821- 105 ESTI MATE NO 0033 10: 21: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0354 El evator Structure

0685 900-00014 Added Item (Lunmp Sum)/ FCI-24 Beam Beveling / CO 040 1. 000 1.000
MCR- 27
LS 0. 000 0.00
3, 359. 00000 1. 000 3,359.00
0690 900- 00014 Added Item (Lunp Sum)/ FCI #21 X-Brace Painting / 1. 000 1. 000
CO 042 MCR- 34
LS 0. 000 0. 00
2, 690. 00000 1. 000 2, 690. 00
0700 900- 00005 Added Item (Day)/ FCl #25 Elevator Training / CO 042 2.000 2.000
MCR- 35
DAY 0. 000 0.00
2, 886. 00000 2.000 5,772.00
0705 900- 00014 Added Item (Lunp Sum)/ Repl ace El evator Door / CO 042 1. 000 1. 000
MCR- 36
LS 0. 000 0. 00
5, 351. 00000 1. 000 5, 351. 00
0715 900-00014 Added Item (Lump Sum)/ CI #20 NEMA Exterior Devices / 1. 000 1.000
CO 042 MCR- 37
LS 0. 000 0.00
4,986. 00000 1. 000 4,986. 00
2460 900-00010 Added Item (Hour)/ Elevator Service / CO 057 MCR-65 8. 000 8. 000
HOUR 0. 000 0. 00
448. 20000 8. 000 3, 585. 60
CAT 0354 CURRENT AMI $ 2,534,615.38$% 0.00%$ 2,534, 615. 38

PROJECT TOTAL CURRENT AMI $12,670,927.20$% 203. 41 $12, 670, 927. 20



